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Statement of Limitations
This report: has been prepared by GHD for the City of American Canyon (the City) and may only be used
and relied on by the City for the purpose agreed between GHD and the City.
GHD otherwise disclaims responsibility to any person other than the City arising in connection with this
report. GHD also excludes implied warranties and conditions, to the extent legally permissible.
The services undertaken by GHD in connection with preparing this report were limited to those specifically
detailed in the report and are subject to the scope limitations set out in the report.
The opinions, conclusions and any recommendations in this report are based on conditions encountered
and information reviewed at the date of preparation of the report. GHD has no responsibility or obligation
to update this report to account for events or changes occurring subsequent to the date that the report
was prepared.
The opinions, conclusions and any recommendations in this report are based on assumptions made by
GHD described in this report. GHD disclaims liability arising from any of the assumptions being incorrect.
GHD has prepared this report on the basis of information provided by the City and others who provided
information to GHD (including Government authorities)], which GHD has not independently verified or
checked beyond the agreed scope of work. GHD does not accept liability in connection with such
unverified information, including errors and omissions in the report which were caused by errors or
omissions in that information.
GHD has prepared the preliminary cost estimate set out in this report (“Cost Estimates”) using information
reasonably available to the GHD employee(s) who prepared this report; and based on assumptions and
judgments made by GHD.
The Cost Estimates have been prepared for the purpose of establishing budgets and must not be used for
any other purpose.
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1.

Executive Summary
The City of American Canyon (the City) has a water supply portfolio that relies on several sources
of water to meet its needs including water from the State Water Project, water from the cities of
Vallejo and Napa, and recycled water produced at the City’s Water Reclamation Facility (WRF).
This 2016 Potable Water Master Plan (PWMP) relates to all water supply and demands except for
recycled water, which is addressed separately in the City’s 2016 Recycled Water Master Plan
(RWMP). However, it is important to note that the City is relying on increased recycled water use to
offset potable water demands and the projected buildout conditions described herein are based on
the City’s successful implementation of the RWMP.
Referencing the City’s last Urban Water Management Plan (UWMP) for 2010, the City has
adequate water supply to meet its projected potable water demands under buildout conditions as
shown in Table 1. This assumes that:


The City receives 60% of its allotment from the State Water Project;



The City maintains emergency water interconnections with Napa and Vallejo;



The 2016 Recycled Water Master Plan is fully implemented; and



Unaccounted for water does not exceed the current level.

Table 1 Potable Water Supply and Demand Summary
Existing Conditions
(afy)

Description

Buildout Conditions
(afy)

Available Water Supply

3,528

1.

5,130

2.

Average Day Demand (ADD)

2,910

3.

4,243

4.

Unaccounted For Water (17.5%)
ADD plus Unaccounted For Water

618

5.

3,528

7.

808

6.

5,051

7.

1. Water supplied and purchased by City from August 2013 through July 2014.
2. Projected water supply (excluding recycled water) for year 2035 from 2010 UWMP, Table 4.1.
3. Actual meter readings from August 2013 through July 2014.
4. Projected buildout potable water demands.
5. Calculated unaccounted for water for August 2013 through July 2014.
6. Estimated unaccounted for water assuming 16% of total water supplied and purchased, same as existing conditions.
7. Total volume of water supply needed to meet potable water demands and unaccounted for water.

Implementation of the capital improvement projects described in this master plan will likely reduce
the amount of unaccounted for water by replacing old, deteriorating mains and services and thereby
reduce the amount of water lost from leaks in the distribution system. This would create a safety
margin between available water supply and potable water demands projected for buildout
conditions.
The recommended capital improvements plan (CIP) for the potable water distribution system
addresses current deficiencies and needed improvements to accommodate planned growth. Table
2 lists the CIP projects recommended for the near term (0 to 10 years). These near-term projects
are prioritized based on need and benefits to the City, with projects addressing existing deficiencies
prioritized over projects accommodating planned growth. The project drivers, funding sources, and
estimated cost are provided for each project.
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Table 2 Potable Water System Near-Term Capital Improvements Plan (0-10 Yrs)
CIP Project
W1 Zone 1 Storage
W2 Annual Water Main
Replacements
W3 Annual Water
Service Replacements
W4 High Pressure Zone
System
W5 Devlin Road
Extension
W6 Watson Ranch Main
Zone
W7 Watson Ranch High
Pressure Zone
W13 Main Zone
Reliability Improvements

Driver

Funding Source

Additional operational and
emergency storage needed
Address hydraulic
restrictions and leaks
Replace leaking services

Water Operations
and Water Capacity
Water Operations
Water Operations

$810,000

Serve high pressure zone
customers; reduce Vallejo
water to emergency backup
Serve planned development

Water Operations

$10,240,000

Water Capacity

$1,400,000

Serve Watson Ranch

Water Capacity

$4,170,000

Serve Watson Ranch

Water Capacity

$2,240,000

Improve system
performance

Water Operations

$1,290,000

Total Near-Term CIP

Estimated Cost
$4,020,000
$103,960,000

$128,130,000

The annual water main replacements (CIP W2) include replacing undersized 2- and 4-inch mains
with new 8-inch mains, replacing deteriorated pipelines that are leaking and/or structurally deficient,
and ongoing replacement of non-PVC mains. The City is planning to allot $1,674,000 per year for
this work. Upsizing 2- and 4-inch mains will take two to three years to complete, replacing
deteriorating mains will take another nine to ten years to complete. Replacement of the remaining
non-PVC mains would be long-term projects.
The high pressure zone system improvements (CIP W4) will serve the American Canyon High
School and the Montevino and La Vigne subdivisions, reducing the interconnection from the City of
Vallejo to an emergency backup supply. In addition this high pressure zone will serve the eastern
side of Watson Ranch when it is developed. The new 2.0 million gallon storage tank (mg) will
provide operational and fire storage to these customers, plus emergency storage to the entire City.
Capital improvement projects that can be implemented over the long term (11 to 20 years) are also
needed to address existing deficiencies and accommodate planned growth, but are not as urgent
as the near-term CIP projects. Long-term CIP projects addressing existing deficiencies are
prioritized over projects accommodating planned growth. The recommended long-term CIP projects
are listed in Table 3. The project drivers, funding sources, and estimated cost are provided for each
project. The CIP project locations are shown in Figure 1 and detailed summaries are provided in
Appendix D.
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Table 3 Potable Water System Long-Term Capital Improvements Plan (11-20 Yrs)
CIP Project

Driver

W8 Replace Transmission
Mains Near SR29
W9 Replace Oat Hill
Transmission Main
W10 New Transmission Main
from WTP
W11 Fire Flows in Hess Drive
W12 Zone 1 Storage at WTP

Funding Source

Estimated Cost

Leaking transmission
Water Operations
mains
Leaks, hydraulic
Water Operations
constraints
Improve performance and
Water Capacity
reliability
Meet future fire flow
Water Operations
needs
Operational and
Water Capacity
emergency storage
Total Long-Term CIP

$1,960,000
$1,280,000
$7,250,000
$790,000
$2,310,000
$13,590,000

CIP W10 consists of a new transmission main running between the City’s Water Treatment Plant
(WTP) and Newell Drive. This new 12-inch transmission main would partially take advantage of an
existing abandoned 14-inch pipe owned by the City of Vallejo that runs north in Newell Drive and
then northeast along the railroad tracks towards SR12. The 14-inch pipe would be sliplined with a
new 12-inch HDPE main, and then the connection to the WTP would require construction of a new
12-inch main just east of the golf course.
CIP W12 consists of a new 1.2 mg storage tank at the WTP site that would serve the entire City.
Available space on City property is limited and this project requires a siting study to evaluate
potential tank sites and constructability issues. The tank siting study and CEQA process should be
initiated in the near-term to allow time for property acquisition if it is required.
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2.

Introduction
2.1

Background

The City of American Canyon is located approximately 35 miles northeast of San Francisco at the
southern end of Napa County. The City provides potable water service to customers within the City
and the industrial/commercial area north of the City boundary along Highway 29, including the Napa
Airport Industrial Park. The City’s existing potable water system includes treatment, storage,
pumping and distribution infrastructure serving approximately 5,500 residential, industrial,
commercial and agricultural customers. Water service elevations range from approximately 10 feet
above sea level to approximately 240 feet above sea level.

2.2

Scope

The purpose of this master plan is to create a new hydraulic model that incorporates the
development that has occurred since the last update in 2011, and identifies system improvements
needed to eliminate existing system deficiencies and to expand the system to accommodate
planned growth. Specifically this master plan achieves the following objectives:


Evaluate hydraulic performance of the existing potable water distribution system, including
storage tanks, pump stations and interconnections;



Update existing and projected future potable water demands based on the latest information
available from the City; and



Identify and prioritize capital improvement projects that address current system deficiencies
and will meet projected buildout demands for planned growth.

2.3

References

The following references were provided by the City and used in preparing this master plan:


Water Distribution System Master Plan, West Yost & Associates (December 1996)



Water System Master Plan, Hydroscience Engineers (February 2003)



Analysis and Calibration American Canyon City Water Model, GC Wallace Companies (July
2010)



Final Urban Water Management Plan 2010, Winzler & Kelly (September 2011)
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3.

Utility Land Use Classifications
3.1

Utility Service Area

The City’s potable water service area encompasses the City limits and its sphere of influence, and
extends from the Napa River to the west to the Napa/Solano County line to the east, and from the
Napa/Solano County line to the south to Soscal Ridge north of the airport. Figure 2 shows the
boundaries for the American Canyon City Limits and Sphere of Influence, and Figure 3 depicts the
potable water service area.

3.2

Utility Land Use Classifications

For the purpose of updating the utility master plans, the twenty land use categories listed under the
City and County General Plans were consolidated into ten utility land use classifications in order to
simplify the process of generating potable water demands. The ten classifications are described in
Table 4. Figure 4 depicts the classifications spatially within the City’s water and sewer service
areas and are based on the City of American Canyon’s published Zoning Map (2012) and the
County’s Land Use Map from the 2009 General Plan (Figure AG/LU-3).
Table 4 Utility Land Use Classifications
Utility Land Use Classifications

Description

Single-family
Multi-family
Commercial

Single family dwelling units (RE, RR, RS, SP-1SF)
Multi-family dwelling units (RM, RH, PC, SP-1CR)
Sale or rental of goods and the provision of services other
than classified as public or quasi-public or industrial (CN,
CC)

Industrial

Onsite production of goods by methods not agricultural in
nature, distribution, warehousing and storage activities,
research and development, and vehicle and equipment
services other than those classified as commercial (SP-2,
L1, G1)

Institutional/Governmental

Public areas, including churches, schools, lodges, and
government or public buildings (P)

Landscape
Open Space

Parks and streetscapes
Open space areas, creek areas, water quality basins and
detention basins other than landscape (OS)
Designated area within the Watson Ranch SPA
Areas designated for recreation other than landscape and
open space (REC)
Areas used for agricultural production

Watson Ranch
Recreation
Agricultural

3.3

Buildout Conditions

Buildout conditions assume that current plans for development projects in the planning and
approval stages will be completed and that all other undeveloped land will be developed in
accordance with the City Zoning Map and County Land Use Map. Currently identified projects in the
planning and approval stages are described below based on information available as of December
2015.
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3.3.1

Watson Ranch

This project covers approximately 300 acres in the area shown in Figure 4. The proposed project
includes residential neighborhoods with parks and an elementary school, and a mixed use
commercial area with a hotel, winery, farmers market and restaurants. Figure 5 shows the Specific
Plan Land Use Map from the Watson Ranch Specific Plan – Administrative Draft (November 2014)
adjusted to the utility land use classifications listed in Table 4. Table 5 provides a breakdown of
acres and units by utility land use classification.
Table 5 Proposed Watson Ranch Development Intensity1.
Utility Land Use Classification
Single Family

Acres
163

Intensity
1,030 Units

Multi-family

9

223 Units

Commercial

37

100-room Hotel
93.5 ksf Commercial

Landscape

50

Parks

Institutional/Governmental

10

Elementary School
600 Students

1. Acres and intensity from the Watson Ranch Specific Plan – Administrative Draft (November 2014).

3.3.2

Highway 29 Priority Development Area (PDA)

The Highway 29 Priority Development Area is about 225 acres along the transportation corridor
running north/south through the heart of American Canyon. The City’s Zoning Map is consistent
with approved PDA land uses and Table 4 depicts the utility land use classifications for estimating
future water demands and sewer flows.
3.3.3

Miscellaneous Projects

Other proposed development projects that were in the planning and approval process as of July
2015 are listed in Table 6 along with estimated potable water and recycled water demands. These
projects will be incorporated into the buildout condition scenarios for the utility master plans.
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Table 6 Other Proposed Development Projects in Planning and Approval Phase
Project Name

Intensity and Zoning

Napa Logistics Park

2,846 ksf Industrial

Napa Junction III (Area A)

18.5 ksf Commercial

Estimated
Potable Water
Demand (gpd)
35,178

1.

2,544
22,923

Estimated
Recycled Water
Demand (gpd)
65,600
1,654

1.

148 Apts. Commercial

Napa Junction III (Area C)

100-room Hotel
Commercial

7,500

800

Village at Vintage Ranch

158 Apts. Multi-family

30,620

5,000

Napa Airport Corporate
Center

5 Bldgs. Industrial

4,700

5,600

Napa Valley Gateway Park

Expansion Industrial

22,000

Napa Junction I & II

Landscaping

Jamieson Ranch Vineyard
Expansion

Industrial

15,000

Canyon Estates

38 Homes
Single Family

12,000

Valley View

Senior Housing
Multi-family

255/265 Lombard Road

Industrial

Montalcino Resort

Institutional/Governmental

(27,393)

580

0
3.

4.

1.

60,670

6,396

1.

Napa Junction III (Area B)

17,700

1.

2.

27,393

3.

0
12,000
0

4.

2,000
0

4.

1.

2.

1. Assumes dual-plumbed buildings.
2. Recycled water provided by Napa Sanitation District.
3. Convert landscaping from potable water to recycled water.
4. Estimated.

3.3.4

Other Development

There may be other developments approved between now and General Plan buildout which have
not yet been submitted for consideration. For undeveloped property that has the potential for
development under the approved General Plan, water demands will be estimated using gallons per
day per acre based on average demands/flows for developed properties with the same utility land
use classification. Potable water unit demands include indoor use, irrigation, and process water
demands; where recycled water is available for irrigation and/or process water uses, the recycled
water demands should be subtracted from the total unit demand per acre.
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4.

Planning and Evaluation Criteria
4.1

Background

The City has conducted planning and evaluation of the potable water distribution system since its
incorporation in 1992. In 1996, the City completed the Water Distribution System Master Plan and
in 2003, the Water System Master Plan was prepared. Most recently, in July 2010, the City
performed an analysis and calibration of the water model. Guidelines used in the planning and
design of the water system facilities were developed in these previous studies and updated as
necessary.
In addition, the City Public Works Department’s Engineering Standard Plans and Specifications for
Public Improvements (Standards), dated May 2005, include minimum design standards for water
distribution facilities, particularly pipelines and their appurtenances, primarily for new development.
In addition to details on new facility construction, the Standards set forth minimum criteria for fire
flows and pressures. While the Standards adequately delineate guidelines for new construction to
set minimum standards, they do not specifically address overall evaluation and performance of the
distribution system similar to the work conducted in this master plan.
In order to perform the required hydraulic evaluation of the existing and buildout water system,
conduct storage and pumping capacity evaluations and develop recommendations for the Capital
Improvement Plan (CIP), it is necessary to identify the evaluation criteria that will enable
identification of deficiencies and to judge the effectiveness of alternative improvements.
Performance and evaluation criteria include:


Water demand peaking factors for use in developing current and buildout water demands;



Water system operating criteria for use in evaluating system hydraulic operation under
various demand scenarios;



Storage capacity goals;



Pumping capacity goals; and



System reliability goals.

4.2

Planning Criteria

Planning criteria establish the minimum design standards for infrastructure improvements in the
potable water distribution system relating to the demands, storage requirements, pumping
requirements and pipelines. Table 7 lists the planning criteria used for master planning the City’s
potable water system, which generally conform with previous master planning efforts and industry
norms.
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Table 7 Potable Water System Planning Criteria
Item

Criteria

Demand Scenarios

•
•
•

Average day demand (ADD) – the average water demand for
the year
Maximum day demand (MDD) – the daily demand
representing the single highest demand day
Peak hour demand (PHD) – the highest hourly demand for
the year, assumed to coincide with the MDD

Water Demand Peaking
Factors

•
•

Maximum day demand (MDD) = ADD x 2.0
Peak hour demand (PHD) = MDD x 1.75

Fire flow/storage goals

•

Main Zone: 3500 gpm for two hours for commercial and
industrial land uses (420,000 gallons storage capacity)
1500 gpm for two hours for residential land use (180,000
gallons storage capacity)

•
Storage capacity goals

•
•
•
•

Pumping capacity goals

4.2.1

•

Storage capacity goal per zone is sum of operational, fire,
and emergency storage volumes
Operational storage = 0.25 x MDD
Fire storage = 600,000 gallons
Emergency storage = 1.0 x MDD
Pump station firm capacity is equal to maximum day demand
pumped over 16 hour duration, with the largest pump out of
service

Water Demand Peaking Factors

Water demand peaking factors represent the increase above the average annual demand
experienced during a specified time period. The various peaking conditions are statistical concepts
or numerical values obtained from a review of historical data and, at times, tempered by
engineering judgment. The following peaking conditions are of particular significance to the
hydraulic analysis of the water system.
Average Day Demand
The Average Day Demand (ADD) is the average demand for the entire year, and is generally
calculated by dividing the total annual demand by 365 days.
Maximum Day Demand
The maximum day demand (MDD) represents the highest daily demand for the entire year. A water
system is usually evaluated under maximum day demand conditions or maximum day demand plus
fire flow conditions. This condition allows the system to be stressed at a higher demand rate to
ascertain if supply sources and pipeline carrying capacities are adequate. Hydraulic evaluation
under maximum day plus fire flow demand conditions represents a reasonable “worst case”
scenario of system operation.
The MDD/ADD peaking factor is used in the hydraulic evaluation to increase the base average
demands to represent the maximum day demand scenario. Maximum day to average day demand
peaking factors generally range from 1.2 to 2.5 per American Water Works Association (AWWA)
guidelines. The 2003 and 1996 water system master plans utilized a MDD/ADD peaking factor of
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2.0. Based on a review of the available water meter records, a MDD/ADD peaking factor of 2.0 will
be utilized in this master plan update as well.
Peak Hour Demand
The peak hour demand (PHD) represents the highest hourly demand on the entire system, and
approximates the highest flow rate expected on the hottest day of the year. Peak hour demand
usually occurs in the morning or evening peak demand periods. PHD is typically used to evaluate
maximum flow velocities in the distribution piping and low pressure areas.
Actual operational data is not available to determine the peak hour to maximum day demand
peaking factor for the water system. Peak hour to maximum day demand peaking factors generally
range from 1.3 to 2.0 per AWWA guidelines. Based on review of available records and comparison
with other similar water systems, the peak hour to maximum day demand peaking factor is
estimated to be 1.75. The 2003 and 1996 master plans utilized a PHD/MDD peaking factor or 1.75,
which equates to a PHD/ADD peaking factor of 3.5.
4.2.2

Storage Facilities

Storage capacity goals for each zone consist of three components:


Operational storage volume



Fire storage volume



Emergency storage volume

The sum of these three components is the total storage capacity for the specific pressure zone.
The total storage capacity goal is compared to the existing storage capacity to determine if a
surplus or deficit exists within the zone. Water storage capacity provides for gravity supply of
demands if the pump station is off-line or out of service.
Operational Storage Volume
Operational storage volume is the amount of storage capacity in a system to absorb fluctuations of
demand versus supply. Ideally, water supply sources are sized to provide the maximum day
demand, with gravity storage capacity delivering the remainder during peak demand periods. With
adequate operational storage capacity, system pressures are stabilized and adequate storage
capacity can be provided for fire and emergency use. AWWA guidelines specify operational
storage capacity is assumed to be 25 percent of the maximum day demand for each pressure zone.
Based on the previous master plan reports and AWWA guidelines, the operational storage capacity
goal is assumed to be 25% of MDD.
Fire Storage Volume
Fire storage volume is provided for fire-fighting purposes to allow gravity flow in the event the
source flow is interrupted. Fire storage volumes vary and are based on the specified fire flow rate
for a specified duration based on the type of building construction and land use. These are normally
based on the requirements of the local Fire Marshall and Insurance Services Office (ISO)
requirements. The American Canyon Fire Protection District references the National Fire Protection
Association (NFPA) 2007 Fire Code for requirements.
As stated in Table 7, the Standards require minimum fire flows at all hydrants of 1,500 gpm with a
20 psi residual pressure for residential and commercial and industrial areas, the required minimum
fire flow is 3,500 gpm with a 20 psi residual pressure (or as approved by the Fire Marshall). These
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fire flow rates will be incorporated into the hydraulic modeling evaluation to determine the system’s
ability to meet fire demands.
Given the representative land uses throughout the City’s water distribution system, the assumed fire
flow requirement for the Main Zone (Zone 1) is 3,500 gpm for two hours, or 420,000 gallons.
Emergency Storage Volume
Emergency storage volume is the storage volume available to meet demands during emergency
situations such as pipeline failures, major trunk main failures, pump failures, electrical power
outages or other natural disasters. The volume of water allocated for emergency use is determined
by historical record of emergencies experienced and by the amount of time which is expected to
lapse before the emergency can be corrected. The amount of emergency storage volume included
within a particular water system is based on an assessment of risk and the desired degree of
system reliability. In California, emergency storage volumes range from 25 percent of average day
demand to over 100 percent of maximum day demand. The lower criterion would apply to systems
with a single pressure zone, adequate and reliable water supply sources (usually with emergency
power), and redundant sources. If some, or all, of these criteria do not apply, it is appropriate to
use a higher figure.
Based on previous master plan reports and current analysis of industry standards, it is
recommended that emergency storage capacity criteria be one maximum day demand for the Main
Zone. Other new and existing pressure zones will be evaluated individually.
4.2.3

Pumping Facilities

The following criterion applies to the City’s pumping facilities:


Firm Capacity: maximum day demand for zone served, over 16-hour window to account for
outages and maintenance; firm capacity to be measured with largest pump out of service



No. of pumps: two duty, one standby

Firefighting capabilities are not designed into the pump stations, but rather are provided either by
zonal storage capacity or via a separate external source connection. Standard design practice is to
have at least two duty pumps at each booster pump station. Additional reliability is designed into
the design criteria which limit pumping capacity to a 16-hour window in order to account for
outages, mechanical problems and issues of this nature. Although standby power is not required at
each station, it may be desirable to consider provisions for emergency standby power.

4.3

Evaluation Criteria

Evaluation criteria set the minimum conditions that must be met when the potable water system is
operating and includes system pressures, flow velocities, headloss and pipeline sizing. Table 8 lists
the evaluation criteria established for the City’s potable water system.
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Table 8 Potable Water System Evaluation Criteria
Item

Criteria

Minimum pressure

•
•

35 psi under ADD, MDD and PHD
20 psi at fire hydrant under fire flow event

Maximum allowable pressure

•

80 psi under MDD (services with greater static pressure
require a pressure regulator)

Maximum pipeline velocity

•
•
•

4 to 7 fps target under ADD or MDD
7 fps under PHD
10 fps under fire demand

Maximum pipeline head loss

•

10 feet per 1000 feet under PHD or MDD + fire flow

Minimum pipeline sizing

•
•

8-inches for residential installations
12-inches for commercial/industrial installations

4.3.1

Distribution System Pressures

Per the Standards, the maximum allowable main line pressure as measured at a hydrant and at a
faucet is 80 psi. The minimum allowable pressure as measured at a faucet is 35 psi, to be
measured from the top floor of a multi-story structure. Pressure regulators are required on all
services that exceed 80 psi.
Therefore, the hydraulic modeling evaluation will utilize the following pressure criteria to determine
system adequacy:


Maximum pressure at all times = 80 psi



Minimum pressure at ADD, MDD and PHD = 35 psi



Minimum pressure at fire hydrant during fire event = 20 psi



It should be noted that where developments are proposed with multi-story buildings, the
minimum pressure in the City’s main should be 35 psi plus the height of the highest fixture
above street level.

4.3.2

Pipeline Flow, Velocity and Headloss

Distribution system pipelines are generally sized to carry the greater of the peak hour demand or
the maximum day demand plus fire flow.
Other criteria related to the distribution system piping include maximum and minimum velocity and
the maximum allowable friction head loss. These guidelines are established to aid in appropriately
sizing and locating water distribution system improvements. The Standards do not specifically
address minimum or maximum velocity. However, previous master plan reports have assumed a
normal range of operating velocity between 4 and 7 feet per second (fps), with a maximum of 7 fps
at PHD and 10 fps during MDD+FF. There is no minimum velocity requirement in water system
design, except that stagnant flow in dead ends is discouraged as water quality suffers.
As long as the maximum velocity and pressure criteria are not violated, high head loss by itself is
not an important factor. However, a pipe segment with high head loss may serve as a warning that
the pipe is nearing the limit of its carrying capacity and may not have excess capacity to perform
under stringent conditions. It is normally good practice to limit head loss to no greater than 10 feet
per 1,000 feet under PHD or MDD+FF conditions per industry standards. Under similar industry
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standards, head loss should be limited to approximately 3 feet per 1,000 feet under ADD conditions.
For this master planning effort PHD has been used to identify pipes with limited carrying capacity.
Fire flow analyses are performed as needed and directed by the City using the model prepared.
4.3.3

Distribution System Pipelines

The Standards require the following minimum pipe sizes for new facilities:


Water mains must be sized to meet minimum NFPA Fire Code requirements.



For residential areas, mains shall be a minimum of 8-inches diameter.



For commercial and industrial areas, mains shall be a minimum of 12-inches diameter and
looped.

Any proposed new or replacement pipelines identified by the distribution system hydraulic analysis
or for system improvement will adhere to these guidelines.
The distribution system should be adequately looped to minimize dead ends and promote good
water circulation. Ideally, there should be at least two paths for water delivery at all locations in the
system. Looping is especially important for those areas that do not have storage facilities in the
immediate vicinity.
Isolation valves should be located to allow shutdown of pipe segments for routine maintenance and
emergency repairs to impact the fewest customers. The City Standards call for isolation valves no
farther than 1,000 feet apart.
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Potable Water Demands
5.1

Methodology

Water billing records for the period January 2008 through July 2014 were reviewed for average and
seasonal consumption trends, which are displayed in Figure 6. Winter demands represent the
months of December, January and February, while summer demands represent the months of July,
August and September. The peak month for each year was August. The City’s population has not
increased significantly since 2008/2009 and the average demand has remained fairly steady over
this period. Potable water demands for the master plan are therefore based on actual billing records
for the period August 2013 through July 2014 to capture the latest population and conservation
trends as they relate to potable water demands.
5.0
4.5
4.0
Demand (mgd)

5.

3.5
Average Demand (mgd)

3.0

Peak Month (mgd)
Summer Demand (mgd)

2.5

Winter Demand (mgd)
2.0
1.5
1.0
2008

2009

2010

2011

2012

2013

2014

Year
NOTE: Data points for 2014 are for the 12-month period from August 2013 through July 2014.

Figure 6 Historical Recycled Water Usage in American Canyon

The billing data provided includes meter identifiers, parcel numbers, descriptions, and geocodes for
each City meter. This information was entered into GIS and spatially distributed. Where parcels that
are clearly developed were not assigned to a meter, the most logical meter was selected and
entered into the data set. The utility land use classifications were also mapped into GIS based on
the City’s most recent Land Use Map. By overlaying the map of the utility land use categories with
the meters assigned to parcels, potable water demands could be developed by meter, by parcel
and by utility land use classification.
For the existing conditions scenario, average day demands (ADD) were assigned to the nearest
nodes in the hydraulic model. Unaccounted for water was distributed proportionally to ADD at each
node and for modeling purposes, is represented as a second demand. Global peaking factors are
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then applied to the ADD to generate maximum day demands (MDD) and peak hour demands (PHD)
for each node in the model.
For the General Plan buildout scenario, the existing potable water demands are updated to account
for planned development projects, anticipated conversion of potable water demands to recycled
water demands, and buildout of undeveloped parcels in accordance with the City’s zoning map.
Development projects in the planning and approval phase as of December 2014 were identified by
the City including estimated water demands for each project. Potable offsets from an expanded
recycled water system are identified in the City’s Recycled Water System Master Plan (2016)
prepared concurrently with this master plan. Potable water demands are modified accordingly to
incorporate the new demands from development and the offsets from an expanded recycled water
system. Potable demands for undeveloped parcels are projected based on unit demand factors
estimated from average water demands by utility land use category and after accounting for an
expanded recycled water system. In aggregate, these modified demands represent the buildout
scenario.

5.2

Existing Potable Water Demands

Based on actual billing records from August 2013 through July 2014, the City’s total potable water
production, purchases and demands for the existing conditions scenario are presented in Table 9.
The difference between the metered demands and the water produced/purchased is denoted as
“unaccounted for water”.
Table 9 Existing Water Production vs. Demands
Description

Average Flow
(mgd)

Water Produced and Purchased

3.15

Unaccounted For Water

0.55

Average Day Demand (ADD)

2.60

The average day demand shown in Table 9 does not account for meters that were in use for only a
portion of the time period recorded. For the purposes of master planning, all meter readings were
therefore adjusted to reflect the average daily demand for the days when the meters were in use
and this is the basis for demand data presented. Also, it is important to note that the existing
demands include parcels that only have potable water service, and parcels that receive both
potable and recycled water service, and therefore the total potable water use can vary depending
on the availability of recycled water service.
The existing ADD by utility land use category is provided in Table 10 and presented on a “per acre”
basis. These demands are for potable water only and do not include recycled water demands that
may be used by the same customer set. They represent the average of the ADD per acre for each
parcel within each utility land use category.

20 | Report for City of American Canyon - Potable Water Master Plan, 02536/8411338/28 | GHD

Table 10 Existing Average Day Demands (ADD) by Utility Land Use Classification
ADD

Total Parcels with
Demands (acres)

(gpd/acre)

Single-family

869

1,815

Multi-family

92

2,550

Commercial

138

1,444

Industrial 1.

1,452

699

Institutional/Governmental

374

1,010

Landscape

66

1,575

-

-

11

70

Utility Land Use Classification

Open Space
Watson Ranch 2.
Recreational

-

-

Agricultural 3.

241

2

1. The three largest Industrial accounts are Coca Cola, Mezzetta and Wallaby Yogurt. After excluding these three accounts Industrial ADD would be
460 gpd/acre.
2. Includes existing residence on two of the Watson Ranch parcels.
3. Includes the residence and landscaping on the Green Island Vineyard parcel, but not the vineyards, which are irrigated with recycled water.

The City has identified a trend with demands from residential subdivisions where newer
neighborhoods use more water per dwelling unit than older neighborhoods. Six newer
neighborhoods are identified to compare water demands in these locations to the average of the
older neighborhoods. Results are presented in Table 11.
Table 11 Comparison of Demands in Newer vs. Older Neighborhoods
ADD

ADD

(gpd/meter)

(gpd/acre)

Vintage Ranch

421

2,290

Waterton

366

1,652

The Preserve II

366

1,979

Montevino

363

1,566

La Vigne

337

2,079

America
Average Newer Neighborhoods

333
364

1,715
1,880

Average Older Neighborhoods

263

1,518

Residential Neighborhood (SF)

On average, single family homes in newer neighborhoods used 39 percent more water (ADD) than
single family homes in older neighborhoods, for the time period studied. The City has noted that
some older homes lack irrigation systems and the newer homes are larger than the older homes
and can accommodate larger and/or multi-generational families. The City has adopted new
conditions for approval of development that will result in water consumption rates in future
developments to be more in line with the older neighborhoods (266 gpd/unit).
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5.3

Future Potable Water Demands

Future demands are based on planned development projects, anticipated conversion of potable
water demands to recycled water demands, and buildout of undeveloped parcels in accordance
with the City’s zoning map. Anticipated development includes the Montalcino Resort, completion of
the Watson Ranch and Napa Valley Ruins & Gardens project, buildout of the Highway 29 Priority
Development Area, completion of known development projects currently in the planning and
approval process, and buildout of undeveloped parcels. Future demands are estimated by using
unit demand factors that are derived from existing demands by utility land use classification,
adjusted to account for recycled water demands, and modified as appropriate to reflect water
conservation measures put into effect by the City. Figures 7 - 9 show the locations of the projects
and parcels contributing to future water demands.
5.3.1


Unit Demands by Utility Land Use Classification
Unit demand factors for future development are presented in Table 12 and represent total
water use (potable and recycled water). These demand factors are applied in all cases of
new development except for development projects in the planning and approval stages,
where projected demands have already been established with the City. In cases where
recycled water is available the indoor use demand would apply to potable water, and the
maximum irrigation demand would apply to recycled water. Single Family demands include
irrigation demands and recycled water will not be used at private residences. Where
developments have access to recycled water the demand factors presented in Table 12
should be reduced to account for the use of recycled water as appropriate.

Table 12 Unit Demand Factors for Future Development (Total Water Use)
Utility Land Use
Classification
Single-Family

1.

ADD

ADD

(gpd/unit)

(gpd/acre)

ADD
Indoor Use

Max Month
Irrigation

(gpd/acre)

(gpd/acre)

266

1,680

1,415

530

Multi-Family

2.

160

3,965

2,800

2,330

Commercial

3.

-

1,445

900

1,075

-

650

370

530

-

1,010

170

1,615

-

1,575

-

3,570

-

-

-

-

Industrial

4.

Institutional/Governmental
Landscape

5.

6.

Open Space

7.

Watson Ranch

8.

-

-

-

-

Recreation

9.

-

1,575

-

3,570

Agriculture

10.

-

-

-

-

1. Unit demands are based on City’s building requirements and are consistent with Watson Ranch Specific Plan – Admin Draft, Nov 2014.
2. Unit demands are based on City’s building requirements and are consistent with Watson Ranch Specific Plan – Admin Draft, Nov 2014.
3. Unit demands are based on average of existing demands for ADD including recycled water used for irrigation.
4. ADD per City zoning ordinance. Indoor use based on average existing indoor use, and maximum irrigation includes process water.
5. ADD and indoor use are based on average of existing demands including recycled water used for irrigation.
6. ADD based on average of existing demands including recycled water.
7. Open Space does not receive any water.
8. Watson Ranch demands are per the Watson Ranch Specific Plan – Administrative Draft, Nov 2014.
9. Parcels designated as Recreation are assumed to have similar demands as Landscaping.
10. Agricultural parcels will not receive potable water.
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5.3.2

Unit demand factors are applied on a per acre basis to undeveloped parcels based on utility
land use classifications. For projects with a proposed specific number of Single Family or
Multi-Family dwelling units, the unit demands are applied on a per unit basis. Where
irrigation demand is met with recycled water, the indoor use unit factor is used to
estimate potable water demand; this would not apply to Single Family units since
recycled water will not be used for this land use classification.
Watson Ranch

Watson Ranch is a mixed-use project which consists of approximately 300 acres east of the railroad
tracks, north of Vintage Ranch and south of Watson Lane, as shown in Figure 7. Future potable
water demands for this development were estimated using information provided by the City and the
Watson Ranch Specific Plan – Administrative Draft (Nov 2014) as a guideline. Recycled water will
be used for irrigation and is not included with the demands presented below; these demands are
included in the RWMP. Table 13 provides a summary of the estimated potable water ADD by utility
land use classification.
Table 13 Estimated Potable Water ADD for Watson Ranch
Utility Land Use
Classification

Units

Acres

ADD (gpd)

ADD
(gpd/acre)

Single-Family

1,030

163

273,980

1,680

Multi-Family

223

9

35,680

3,965

Commercial

-

37

22,821

617

Institutional/Governmental

-

10

3,600

360

Total

336,081

The estimated ADD presented in Table 13 assumes that irrigation demand for single family homes
would be met with potable water and all other irrigation demands would be met with recycled water,
which accounts for the difference in ADD between Tables 12 and 13. Estimated ADD was assigned
to parcels for the model based on percent of total area for the project.
5.3.3

Highway 29 Priority Development Area (PDA)

The Highway 20 Priority Development Area (PDA) consists of development along the Highway 29
Commercial Corridor, as shown in Figure 7. Future development within the PDA was estimated by
identifying undeveloped parcels and then calculating ADD for those parcels based on utility land
use classification and corresponding unit demand factors from Table 12. A summary of existing and
future demands for the PDA is provided in Table 14. The future ADD is for potable water only and
assumes the use of recycled water for irrigation on parcels where recycled water will be available.
Also, developments that have already been conditioned use potable demands provided by the City
rather than unit demand factors.
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Table 14 Estimated Potable Water ADD for Highway 29 PDA
Existing Demand

Utility Land Use
Classification

Acres

Future Demand

ADD (gpd)

Acres

ADD (gpd)

Multi-Family

8

3,899

10

34,686

Commercial

108

102,815

35

36,394

14

70

9

5,056

7

496

8

2,648

14

2,203

4

6,458

151

109,483

66

85,242

Industrial
Institutional/Governmental
Landscape
Total
5.3.4

Other Known Development Projects

The City provided estimated future demands for several known development projects currently in
the planning and approval stage. These projects are shown in Figure 8 and the estimated ADD as
of December 2014 is presented in Table 15.
Table 15 Estimated Potable Water ADD for Other Known Projects
Other Known Development Projects
Napa Logistics I & II
Napa Junction III (A-C)
Village at Vintage Ranch
Napa Airport Corporate Center
Napa Valley Gateway Park
Napa Junction I & II RW Conversion

1.

Canyon Estates
Valley View Senior Housing

2.

255/256 Lombard Road
Montalcino Resort

Acres

ADD (gpd)

218

35,178

17

32,967

8

30,620

49

4,700

7

22,000

39

(27,390)

70

12,000

3

17,700

19

580

300

60,670

Total
1. Convert irrigation demand from potable water to recycled water.
2. Estimated based on 3 acres of Multi-Family demand.

5.3.5

Undeveloped Parcels

Undeveloped parcels as of July 2014 that are not otherwise included in another development
project were assumed to be developed for the buildout scenario. For these parcels, the acreage
was multiplied by the unit demand factor for the appropriate utility land use classification in order to
estimate the ADD. Where recycled water will be available, the ADD was adjusted downward to
exclude irrigation demand. Table 16 presents the estimated ADD for undeveloped parcels by utility
land use classification. Three industrial parcels were estimated to be partially developed, and so the
future demand was adjusted to account for this.
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Table 16 Estimated Potable Water ADD for Undeveloped Parcels
Undeveloped Parcels
Single Family
Industrial
1.
Watson Lane Annexation
Total

Acres
54
793
11
858

ADD (gpd)
91,039
448,320
12,427
551,786

1. Two parcels at north end of Watson Ranch are not included in the Specific Plan.

5.4

Summary of Potable Water Demands

A summary of the existing and buildout potable water demands is presented in Table 17. According
to the UWMP the population of the City under buildout conditions will be 30,426. This equates to a
per capita demand of 124 gpd ADD without including unaccounted for water losses or recycled
water demands.
Table 17 Summary of Potable Water Demands
Utility Land Use
Classification
Single-Family

Existing Demands
1.
Acres Served
ADD (gpd)

Buildout Demands
1.
Acres Served
ADD (gpd)

869

1,435,814

965

1,509,838

Multi-Family

92

121,407

135

228,242

Commercial

138

183,139

174

189,807

1,452

923,090

2,229

1,434,714

374

85,924

368

47,330

66

62,033

48

39,084

0

0

0

0

11

435

302

336,081

Recreation

0

0

0

0

Agricultural

241

432

241

432

3,243

2,812,274

4,462

3,785,528

Industrial
Institutional/Governmental
Landscape
Open Space
Watson Ranch

Total

1. Demands adjusted to ADD for days meters were in operation.
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6.

Hydraulic Evaluation
A hydraulic model of the City’s potable water system was utilized for this master plan to evaluate
the existing and proposed buildout conditions. The hydraulic evaluation identifies existing
deficiencies that must be addressed for the existing system and future expansion needs to
accommodate planned growth.

6.1

System Description

The City provides treated water to its customers by treating raw surface water delivered from the
State Water Project via the North Bay Aqueduct (NBA) to its Water Treatment Plant (WTP) located
near Highway 12 on Kirkland Ranch Road. The WTP has a maximum capacity of 5.5 million gallons
per day (mgd) with an average daily demand of approximately 3 mgd. Treated water is delivered by
gravity to the 2.5 mg water storage tank located at the plant, and flows from the tank to the
distribution system. Additionally, the City receives treated water from the cities of Vallejo and Napa
through four interconnections. The Montevino and American Canyon High School interconnections
serve domestic and fire flow demands; while the La Vigne and Napa interconnections provide
demands during fire flow conditions only.
The potable water distribution system consists of approximately 82 miles of water mains, three
storage tanks, two booster pump stations, 831 fire hydrants and 2,080 valves. The principal water
transmission mains in the distribution system range in size from 14 to 20-inches. The distribution
system in the older sections of the City range in size from 2 to 6 inches with the newer areas served
by pipes 8 to 12 inches in diameter. Distribution system pipelines are constructed primarily of PVC,
asbestos cement, and cast iron. The water distribution system currently contains five pressure
zones: Main (Zone 1), Oat Hill #2 (Zone 2), Kirkland (Zone 3), Montevino (Zone 4), La Vigne and
the American Canyon High School (Zone 5).
The distribution system facilities for the American Canyon potable water system are described in
this section. The distribution system piping and major facilities are shown in figures included in
Appendix A and a schematic of the water system is shown in Figure 10.
6.1.1

Potable Water Supply

The City obtains its potable water supply from three sources: 1) raw water from the State Water
Project, via the North Bay Aqueduct, through a contract with the Napa County Flood Control and
Water Conservation District (NCFCWCD); 2) treated water from the City of Vallejo; and 3) treated
water from the City of Napa.
The primary water source is the North Bay Aqueduct. The NCFCWCD delivers raw untreated water
from the State Water Project to the cities of Napa, American Canyon, Calistoga and the Town of
Yountville. The historical and projected City of American Canyon water entitlements from the NBA
are shown in Table 18. The City is currently entitled to receive 5,200 acre-feet per year (afy) of raw
water from the NBA, although it is rare to receive one’s full allotment from the State Water Project in
any given year.
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Table 18 North Bay Aqueduct Water Entitlements
Year
2007
2008
2009
2010
2011 to 2025

Entitlement
(afy)
4,800
4,850
4,900
5,200
5,200

The City owns and operates the WTP located near Highway 12 and Kirkland Ranch Road, which
treats the raw surface water from the NBA. The plant consists of two separate facilities. The
original plant was constructed in 1976, and is a 2.6 mgd conventional treatment plant, consisting of
coagulation, flocculation, sedimentation, dual media gravity filtration, chlorination and corrosion
control treatment. The City later constructed a 3.0 mgd Zenon ultrafiltration membrane plant,
consisting of coagulation, flocculation, membrane filtration, chlorination and corrosion control
treatment. The combined treated water from both plants is delivered by gravity to the 2.5 million
gallon water storage tank located at the plant, and flows from the tank to the distribution system.
It is preferable to have more than one source of water supply for a water system to provide flexibility
should one source be unavailable. While the primary water supply source for the City water system
is raw water from the NBA through a contract with the NCFCWCD, the system does have four
separate connections to neighboring water sources for emergency backup supply: three
interconnections with the City of Vallejo and a single interconnection with the City of Napa.
The City’s initial 1995 contract for delivery of treated water from Vallejo was for a maximum daily
capacity of 1.0 mgd (capped at 18 million gallons per month). The current maximum allotment from
Vallejo is 2,075 afy, and is scheduled to increase in subsequent years to 2,641 afy by 2016 and
3,207 afy by 2021, which is the maximum allotment allowed.
The details of the four current interconnections with the City of Vallejo and the City of Napa are
summarized below:
Montevino Interconnection
The Vallejo Montevino Interconnection consists of an 8-inch pipeline in Condor Court. This
interconnection serves domestic and fire flows to approximately 65 residential customers at the
higher elevations along Highridge Drive along the southern border of the City, east of Highway 29.
The Montevino area is separated from the main distribution system by a normally closed valve in
Highridge Drive, just west of Hillcrest Court. Demands are served directly off the Vallejo system,
and there are no flow monitoring or flow control facilities at this connection.
La Vigne Interconnection
The Vallejo LaVigne Interconnection consists of a 12-inch diameter pipeline connecting to the
Vallejo 14-inch transmission main along Flosden Road near the southern intersection of Via
Bellagio. The valve will open when the surrounding area pressure drops below a preset low
pressure. A flow meter is installed at the interconnection piping. The area is separated from the
main distribution system by normally closed valves in two locations at Via Bellagio and Flosden
Road. Flows are monitored at the connection. This interconnection is also referred to as the Vallejo
Bypass.
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American Canyon High School Interconnection
The Vallejo American Canyon High School Interconnection consists of a 12-inch diameter pipeline
connecting to the Vallejo 14-inch transmission main along Newell Drive at the intersection of Silver
Oak Trail. It was installed in 2010 to serve the new high school until the new higher pressure zone
storage tank and pipeline could be put into service by the City. As of the date of this master plan
update, the upper zone facilities have not been constructed and the interconnection agreement will
continue to remain in place. Flows are monitored at the connection.
City of Napa Interconnection
The City of Napa Interconnection is located at the north end of the water service area, near the
airport, and north of the intersection of Devlin Road and Sheehy Court. This interconnection
consists of a metered 12-inch diameter pipeline and is operated when a predetermined low
pressure setting is reached at the point of connection.
6.1.2

Pipelines

The transmission system consists of 14- through 20-inch pipelines delivering water from the WTP to
the central part of Zone 1. Parallel transmission mains (one 14-inch welded steel and one 18-inch
ductile iron) run along Highway 29 to serve the southern portion of Zone 1. The 14-inch steel
transmission main is old and in deteriorated condition. Some portions of this transmission main
have been replaced with PVC. A 16-inch main connects the main transmission main with Oat Hill #1
Tank.
The majority of the distribution system piping is comprised of 6-, 8-, 10- and 12-inch diameter
pipelines that distribute water from the transmission mains. Distribution system pipelines are
constructed primarily of ductile iron, PVC, asbestos cement, and steel.
The City provided the pipeline model from the 2010 hydraulic analysis as the basis for the current
model, and it does not include all pipes in the City’s distribution system. For example, 2-inch mains
are excluded. The modelled distribution system totals over 82 miles of pipelines. A summary of the
modelled distribution system pipelines is provided in Table 19.
6.1.3

Pressure Zones

The water service area is comprised of five separate pressure zones as shown in Figure 11, and
the interconnections with the Vallejo water system are shown in Figure 12.
Zone 1 - Main Zone
Over 94 percent of the current water demand is within the Zone 1 distribution system. Zone 1
serves customers from approximately elevation 10 to 135 feet above sea level. The zone is fed by
the 2.5 million gallon WTP water storage tank. Storage capacity to Zone 1 is also provided by the
2.0 mg Oat Hill #1 water storage tank.
At the time of the modelling effort, there was an existing subzone, Zone 1A, consisting of
approximately 500 customers below approximately 40 feet elevation, generally in the southwest
corner of the City. It was supplied by two pressure reducing valve stations: 1) at Highway 29 near
Banbury Way; and 2) at the intersection of Elliot Drive and Folland Drive. Both pressure reducing
valve stations had a hydraulic grade level (HGL) setting of 135 ft. One of the pressure reducing
valve stations is no longer operational and the City has taken the second unit out of operation, so
these customers are now served from Zone 1. A table of the modelled pressures for the Zone 1A
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customers with the pressure reducing valve stations removed has been included with the hydraulic
results for reference.
Table 19 Pipeline Lengths by Diameter and Pipe Material
Diameter (in)
4
6
8
10
12
14
16
18
20
Total
Pipe Material

Length (lf)
8,224
73,285
167,972
26,833
87,965
14,696
19,289
28,276
5,170
431,710
Length (lf)

Ductile Iron
PVC
Steel
Cast Iron
Asbestos
Other

198,913
180,558
18,042
615
36,367
212

Zone 2 - Industrial Park
Zone 2 serves the higher elevations above Oat Hill #1 Tank, above approximately 130 feet above
sea level. Currently, there is only one industrial customer in this zone. Zone 2 is served by the 200
gpm Oat Hill Pump Station and 0.2 mg Oat Hill #2 Tank.
Zone 3 - Kirkland Zone
Zone 3 consists of six customers in the vicinity of the WTP. Zone 3 is fed by small booster pumps
and a 4,000 gallon hydropneumatic tank located at the plant clearwell. Normal service pressures
range from 80 to 100 psi.
Zone 4 - Montevino Zone
Zone 4 consists of approximately 65 residential customers located on the southern City limits border
(Montevino Subdivision) at elevations between 115 and 170 feet above sea level. Zone 4 is fed by
a dedicated interconnection with the City of Vallejo. A closed valve on Highridge Drive just west of
Hillcrest Court separates this zone from Zone 1.
Zone 5 - La Vigne Zone
Zone 5 consists of approximately 260 customers located in the southeast section of the service
area (La Vigne Subdivision), east of Flosden Road at elevations between 100 and 180 feet above
sea level. Domestic water demands to Zone 5 are fed by a booster pump station located just off
Sarcedo Way, taking water from Zone 1. Fire flows are provided by an interconnection with the City
of Vallejo, through the Vallejo Flosden Connection. Zone 5 is separated from Zone 1 by normally
closed valves at two locations: 1) Via Bellagio North at Flosden Road; and 2) Via Bellagio South at
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Flosden Road. The Vallejo Flosden Connection is also interconnected with the City’s Zone 1 with a
manually operated valve which can be opened in emergencies.
A subzone, Zone 5A, consists of approximately 200 customers at the lower elevations in the
northern area of the LaVigne Zone. It is supplied by a pressure reducing valve station located on
the west side of Via Bellagio halfway between its connections with Flosden Road. The pressure
reducing valve station has a pressure setting of 64 psi.
American Canyon High School Zone
American Canyon High School is located at an elevation that cannot be served by the existing Zone
1 facilities. Therefore, the school is being served by a dedicated interconnection with the City of
Vallejo, located at the school driveway across from Silver Oak Trail along Newell Drive. The
pipeline loops through the school property and terminates at American Canyon Road, it is not
connected to the Zone 1 distribution system at this location. Ultimately, the school will be served by
a High Pressure Zone storage and distribution facilities.
6.1.4

Pumping and Storage

Pumping
The distribution system currently has two booster pump stations to lift water from a lower zone to a
higher pressure zone; 1) La Vigne Pump Station, and 2) Oat Hill Pump Station. Both pump stations
are intended to only boost potable water demands and are not sized (nor is storage capacity
available in that zone) for fire flows. Therefore, the two existing pump stations will have different
planning and evaluation criteria than a new pump station that may be considered.
The LaVigne Pump Station is located just off Sacredo Way in the southwest corner of the Zone 5 –
LaVigne Zone. It pumps domestic demands from Zone 1 to Zone 5, drawing water from a 12-inch
pipeline in Flosden Road. In the hydraulic model, the pumps were sized to reflect pressure reading
field results at 50 Sacredo Way in December 2014, which resulted in a pump capacity flow input of
200 gpm with a rated head of 45 ft.
The Oat Hill Pump Station is located along Medeiros Lane and pumps water from Zone 1 to the Oat
Hill #2 Tank which serves the Zone 2 – Industrial Park. There are two pumps at this pump station
that are rated for 200 gpm each. The pumps operate in alternating fashion and are controlled by the
water level in the Oat Hill #2 Tank. For additional flow beyond what Oat Hills Pump Station can
provide, the Fire Department can connect to a Fire Department Pumper Connection located outside
the pump house.
Storage
The Zone 1 - Main Zone has two water storage tanks, WTP Tank and Oat Hill #1 Tank, allowing
flexibility in case one tank is taken off-line temporarily. The WTP Tank serves as the primary source
of water for Zone 1, feeding Zone 1 demands by gravity. The WTP Tank was constructed in 2002
and is a 2.5 MG welded steel tank with a 110 ft inside diameter. It has a bottom elevation of 223.96
ft with an overflow height of 34.5 ft.
The Oat Hill #1 Tank is connected to the Zone 1 distribution system off Medeiros Lane west of
Highway 29. Oat Hill #1 Tank was constructed in 1976 and is fed by a 16-inch pipeline in Medeiros
Lane. It is a 2.0 MG welded steel tank with a 106.5 ft inside diameter. It has a bottom elevation of
197.46 ft and an overflow height of 31 ft.
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Zone 2 is served only by the Oat Hill #2 Tank, which is fed by the Oat Hill Pump Station. Oat Hill #2
was constructed in 1984 and is a 200,000 gallon welded steel tank with an inside diameter of 38 ft.
It has a bottom elevation of 291.46 ft and an overflow height of 23 ft. Zone 2 does not have backup
storage capacity should the Oat Hill Tank #2 be taken out of service. Additionally, the existing
storage tank cannot supply the recommended full fire flow capacity of 420,000 gallons. It is
possible that fire flow could be served from the nearest hydrant within Zone 1 - Main Zone.
Zone 3 (5 connections) is served by a direct connection from the WTP with a 4,000 gallon
hydropneumatic tank to maintain pressure. The other two higher elevation pressure zones, Zone 4
and Zone 5, do not have dedicated storage capacity. These zones are currently served by the City
of Vallejo and will eventually be served by the City’s high pressure zone and associated storage.
The storage requirements of the City’s potable water system were evaluated based on the planning
criteria presented in Section 4. A summary of this evaluation is presented in Table 20. For the
existing condition, there is a current storage shortfall of 4.0 MG. At buildout, the storage shortfall
increases to a total of 6.8 MG, with 5.5 MG for the Zone 1 – Main Zone and 1.3 MG for the high
pressure zones, Zone 4 and Zone 5.
Table 20 Storage Requirements
Total
MDD
(mgd)

Existing
Storage
(mg)

Required
Storage
(mg)

Storage
Shortfall
(mg)

Existing Conditions

6.5

4.5

8.5

4.0

Buildout Conditions – Zone 1

7.7

4.5

10.0

5.5

Buildout Conditions – High Pressure Zones

0.7

0.0

1.3

1.3

Year

6.2

Hydraulic Model

Hydraulic models have previously been prepared for the 1996 and 2003 Water Master Plans. The
hydraulic model has most recently been calibrated in the 2010 Analysis and Calibration of the
American Canyon City Water Model. The calibrated model was provided in WaterCAD by Bentley
model and was revised as necessary based on existing conditions and system improvements.
Although multiple software packages are available, the use of WaterCAD by Bentley was continued
for this master plan update to model and analyze the performance of the City’s potable water
system due to its ease of use; ability to use the product as a stand-alone application or work within
AutoCAD or MircoStation; and the built-in conversion utilities from CAD, GIS and database files.
6.2.1

Model Inputs

The following general modeling input data has been utilized in the creation of the original model and
has been continued with the update of the current model:


Hazen-Williams Roughness Coefficient, “C-value”: 130 for all new pipes; 85-150 for existing
pipes generally based on age and pipe material (existing model input was used unless a
revision was necessary based on verification).



Elevations were extracted from a topographic GIS shapefile based on information from Napa
County. The elevation for each junction was assigned by linearly interpolating between the 5
foot contours in the GIS shapefile.



Junctions were placed at all pipe junctions and at key locations of larger demands.
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Pipe lengths were based on GIS mapping or as-built mapping (record drawings).



Steady-state model runs were made under the demand scenarios described in Section 4.2.1
for both current and future buildout demands.



Minimum pipe diameter modeled is 6-inches, except where a smaller diameter pipe
completes a loop.



Pipe diameters are of nominal size.



Water demands are expressed in gallons per minute (gpm) and were assigned to junctions
based on the analysis presented in Section 5.

6.3

System Performance

The performance of the City’s potable water distribution system was analyzed using steady state
simulations under ADD, MDD, MDD+FF and PHD scenarios for the existing and buildout conditions.
The goal of the hydraulic analysis is to identify system improvements that would be required to
address current and future system demands.
6.3.1

Existing Conditions

The existing potable water distribution system was analyzed using four demand scenarios (ADD,
MDD, MDD+FF and PHD) with the current demands, as discussed in Section 5.2. The existing
modeled pipes and junctions were evaluated using the maximum pressure, minimum pressure and
maximum velocity criteria presented in Section 4. Each demand scenario was modeled with the
storage tanks at the initial elevations as follows: WTP at 242.16 ft and Oat Hill #1 at 222.46 ft. The
hydraulic model results for the existing conditions are included in Appendix A.
In general, the velocities in the existing pipelines for the entire distribution system were below the
recommended maximum of 7 fps, with the sole exception of the Oat Hill 16-inch transmission main
in Medeiros Lane. In the PHD scenario, the velocity in the transmission main is 7.43 fps.
Junction pressures exceeded the recommended maximum of 80 psi in four distinct areas in the
ADD and MDD scenarios: 1) Zone 1 residential customers along Wetlands Edge Road with
elevations between 11 ft and 37 ft; 2) Zone 1 commercial and industrial customers along Commerce
Boulevard and Green Island Road with elevations between 26 ft and 37 ft; 3) Zone 1 commercial
and industrial customers south of the airport with elevations between 29 ft and 42 ft; and 4) Zone 1
commercial and industrial customers north of Airport Boulevard with elevations between 20 ft and
44 ft. The maximum pressures in the ADD scenario did not exceed 91 psi, and maximum pressures
in the MDD scenario did not exceed 89 psi. The City has installed pressure regulators on individual
services and should verify that customers in areas with pressures noted above 80 psi have working
devices installed.
In all scenarios, junction pressures below the recommended minimum of 35 psi were found in the
vicinity of the WTP, which is acceptable since water flows into the Zone 1 distribution system using
gravity. In the PHD scenario, pressures below the minimum were also discovered in the southeast
corner of Zone 5 – LaVigne Zone. The lowest pressure of 8.1 psi is located in the cul-de-sac of
Palestrina Court which has an elevation of 171 ft.
In the MDD+FF scenario, there were several junctions throughout the City’s potable water
distribution system that were not capable of meeting the required fire flow demands and therefore
had pressures below the required 20 psi residual pressure. The locations of these junctions are
shown in Figure A.4 in Appendix A.
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6.3.2

Buildout Conditions

The existing potable water distribution system was analyzed using four demand scenarios (ADD,
MDD, MDD+FF and PHD) with the future demands, as discussed in Section 5. The existing
modeled pipes and junctions were evaluated using the maximum pressure, minimum pressure and
maximum velocity criteria presented in Section 4. Each demand scenario was modeled with the
initial elevations of the storage tanks for WTP at 242.16 ft and Oat Hill #1 at 222.46 ft. The hydraulic
model results for the buildout conditions are included in Appendix B.
Similar to the existing conditions hydraulic results, the only pipeline that exceeded the
recommended maximum velocity of 7 fps is the Oat Hill 16-inch transmission main in Medeiros
Lane. In the buildout conditions PHD scenario, the velocity in the transmission main is 8.76 fps.
There were no additional areas, besides the four identified in the existing conditions, where the
pressures exceeded the recommended maximum of 80 psi. There is no improvement project
recommended at this time.
In the PHD scenario, junction pressures below the recommended minimum of 35 psi were generally
found in four areas: 1) immediately downstream of the WTP; 2) southeast corner of Zone 5 –
LaVigne Zone where elevations range from 113 ft to 171 ft; 3) area immediately north of the
Montevino subdivision in Zone 1 where elevations range from 105 ft to 121 ft; and 4) northeast
corner of the Vintage Ranch subdivision in Zone 1 where elevations range from 106 ft to 134 ft. As
discussed above, the low pressures in the vicinity of the WTP are acceptable as water flows into
Zone 1 through the transmission main via gravity. For the other areas, the minimum pressures are
typically located along dead-end pipelines. Since these pipelines are within cul-de-sac streets, there
aren’t many options to loop the system in these areas which would increase pressures. Increasing
the system reliability with an additional transmission main from the WTP and creating additional
loops within the larger distribution system mains will help raise overall system pressures in these
areas.
For the most part, the MDD+FF scenario for the buildout conditions identified the same locations
that were not capable of meeting the required fire flow demands. The locations of these junctions
are shown in Figure B.4 in Appendix B.
6.3.3

Improvement Conditions

The recommended projects to address the identified deficiencies in the existing potable water
distribution system are described in Section 7. To demonstrate these projects ability to eliminate
these deficiencies, an additional improvement conditions model was analyzed using buildout
demands after the recommended improvements are implemented. The improvement conditions
model is used to verify the adequacy of the recommended projects to meet the City’s performance
criteria. The proposed modeled pipes and junctions were evaluated using the maximum pressure,
minimum pressure and maximum velocity criteria. Each demand scenario was modeled with the
initial elevations of the storage tanks for WTP at 242.16 ft and Oat Hill #1 at 222.46 ft. The results of
the four improvement demand scenarios are included in Appendix C to demonstrate the adequacy
of the recommended projects at resolving the deficiencies within the distribution system.
As illustrated by the figures and results tables in Appendix C, the velocity deficiencies in the Oat Hill
transmission main along with the low pressure concerns for customers in the City’s potable water
distribution system have been alleviated with the recommended improvement projects. Additionally,
all areas of the main distribution system within the City limits are able to meet the required fire flow
demands in the improvement conditions MDD+FF scenario.
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7.

Recommended Improvement Projects
Recommended improvement projects are primarily focused on upsizing existing pipelines to
improve hydraulics, constructing new water storage tanks to address storage shortfalls, constructing
a new high pressure zone, and extending the current distribution system to serve recent and future
developments. These improvements will enable the City to serve all of its customers directly,
without relying on service from the City of Vallejo except as an emergency backup supply.

7.1

Improvements to Address Existing Deficiencies

The potable water system evaluation identified a number of deficiencies with the current distribution
network including insufficient water storage capacity, pipeline deterioration, and pipelines that are
undersized for the current conditions and fire flow requirements. Capital improvement projects that
will enable the City to address the existing system deficiencies are described below.


W1 consists of the construction of a new 2.5 mg potable water tank north of American
Canyon High School to address the current water storage capacity shortfall in Zone 1 (Main
Zone).



W2 consists of annual replacement of water mains including replacing 2- and 4-inch with new
8-inch mains, replacing leaking and deteriorated mains around the City and replacing all nonPVC mains. For this CIP project a total of 240,665 lf of new water main with sizes between 8inch and 20-inch is budgeted to replace existing mains deemed deficient due to size, leaks or
material.



W3 consists of replacing leaking 1-inch water service lines between the main and the meter.
This CIP assumes replacement of 90 services around the City.



W4 consists of creating a new high pressure zone to serve the American Canyon High
School and LaVigne and Montevino subdivisions, and reducing the interconnection from the
City of Vallejo to an emergency backup supply. The project includes the construction of a 2.0
mg potable water storage tank, a 30 horsepower water booster pump station, a pressure
regulating station, upsizing an 8-inch main to 12-inches, and slip lining the existing 14-inch
Vallejo pipeline with 6,870 lf of 12-inch main.



W8 consists of the replacement of approximately 3,450 lf of 14-inch and 16-inch transmission
mains adjacent to Hwy 29 near Hwy 12 to address pipeline deterioration and leaks.



W9 consists of upsizing approximately 1,920 lf of 16-inch water pipelines in Medeiros Lane
with 18-inch water pipelines to remove hydraulic restrictions and address deterioration
concerns.



W11 consists of upsizing approximately 1,640 lf of 6-inch water pipelines near the
intersection of Hess Road and Napa Junction Road to 12-inch water pipelines to increase the
pressure and flows to meet future commercial and industrial fire flow requirements.



W13 includes upsizing approximately 1,000 lf of 6-inch water pipelines in South Napa
Junction Road, including the SR29 crossing, with 12-inch water pipelines to increase system
reliability and balance pressures across Zone 1. The project also includes approximately
1,740 lf of 12-inch water pipelines in Main Street and Broadway to complete a parallel
transmission main along the east side of Highway 29 near South Napa Junction Road.
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A summary of the recommended improvement projects to address current deficiencies is presented
in Table 21 and Figure 11 shows the locations of each of these projects.

Table 21 Recommended Improvement Projects to Address Current Deficiencies
Project ID
W1

Description
Zone 1 Storage

W2

Annual Water Main Replacements

W3

Annual Water Service Replacements

W4

High Pressure Zone System

W8

Replace Transmission Mains Near
SR29

W9

Replace Oat Hill Transmission Main

W11

Fire Flows in Hess Drive

W13

Watson Ranch Main Zone

7.2

Driver
Additional storage for main zone
Upsize 2- and 4-inch mains, replace
leaking and deteriorated mains, replace
non-PVC mains across City
Replace leaking services across City
Construct high pressure zone to serve
high school and neighborhood, and
reduce Vallejo interconnection to
emergency backup supply
Replace deteriorating and leaking
transmission mains
Replace deteriorated and undersized
main from Oat Hill Tank #1
Upsize main to increase fire flow
capacity
Upsize SR29 crossing at South Napa
Junction Road to improve hydraulics

Improvements to Serve Planned Growth

Improvements to the potable water distribution system to accommodate planned growth are
focused on improving reliability and hydraulic performance in Zone 1 under buildout conditions,
serving the Watson Ranch development and other known development projects such as the
industrial customers in the northern portion of the City, and addressing future potable water storage
needs.
The improvement projects recommended to serve the future customers are W5, W6, W7, W10, and
W12. The following is a description of these improvement projects:


W5 consists of the construction of approximately 2,930 lf of 12-inch water pipelines in the
future Devlin Road extension to increase system reliability at buildout and provide potable
water to future developments southeast of Napa County Airport.



W6 consists of the construction of approximately 720 lf of 8-inch and 8,340 lf of 12-inch water
pipelines to serve the Watson Ranch development within the main pressure zone.



W7 consists of slip lining an existing 14-inch abandoned water main owned by the City of
Vallejo with a 12-inch high pressure transmission main approximately 5,810 lf in length. The
high pressure main runs in the future Newell Drive alignment from the access road to the east
side water storage tanks to the northern end of the Watson Ranch development. If the
existing Vallejo pipeline cannot be slip lined, than this portion of the project would need to be
installed by trench and cover methods, including a bridge crossing over a drainage.



W10 consists of constructing a new 12-inch water transmission main approximately 18,960 lf
in length from the WTP to the southeast area of the City to increase system reliability and
balance water pressure in Zone 1 under buildout conditions. Approximately 9,460 lf of this

48 | Report for City of American Canyon - Potable Water Master Plan, 02536/8411338/28 | GHD

main will be slip lined into the abandoned 14-inch water main owned by the City of Vallejo. If
the existing Vallejo pipeline cannot be slip lined, than this portion of the project would need to
be installed by trench and cover methods.


W12 consists of the construction of a new 1.2 mg potable water tank at the WTP to address
future storage capacity shortfall in the main zone.



A summary of the recommended improvement projects for future customers is presented in
Table 22 and Figure 12 shows the locations of each of these projects.

Table 22 Recommended Improvement Projects for Planned Growth
Project ID

Description

Driver

W5

Devlin Road Extension

Accommodate development in the
industrial area south of the airport

W6

Watson Ranch Main Zone

Accommodate development in the west
side of Watson Ranch

W7

Watson Ranch High Pressure Zone

Accommodate development in the east
side of Watson Ranch

W10

New Transmission Main from WTP

Improve system reliability and pressure
distribution across the main zone

W12

Zone 1 Storage at WTP

Provide additional storage to serve
buildout conditions in main zone
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8.

Capital Improvements Plan
The CIP is intended to provide a roadmap for the construction or replacement of water infrastructure
to address the current and future potable water demands within the City. Thirteen projects are
recommended and have been prioritized to meet the more critical needs first, whether to correct
existing system deficiencies or accommodate pending development projects, and then address
longer term issues and future planned growth over an extended timeframe. Project assumptions,
cost estimations, and project prioritizations for the potable water CIP are discussed below. The
detailed project descriptions and cost estimates for each CIP project are included in this report as
Appendix D and Appendix E, respectively.

8.1

Estimates of Probable Cost

The estimates of probable cost in this CIP should be considered as order-of-magnitude estimates
for planning purposes only. The total project cost consists of the construction cost, design and
technical effort, construction management effort, and a contingency fund. Land acquisition and/or
City degradation fees are not included in the cost estimates.
Construction costs are based on a Class 5 (planning-level) estimate of probable cost as defined by
the Association for the Advancement of Cost Engineering, International (AACE). AACE defines the
“Class 5” estimate as follows:
Generally prepared on very limited information, where little more than proposed plan type, its
location, and the capacity are known, and for strategic planning purposes such as but not
limited to market studies, assessment of viability, evaluation of alternate schemes, project
screening, location and evaluation of resource needs and budgeting, long-range capital
planning, etc. Some examples of estimating methods used would include cost/capacity curves
and factors, scale-up factors, and parametric and modeling techniques. Typically, very little
time is expended in the development of this estimate. The typical expected accuracy ranges
for this class estimate are -20% to -50% on the low side and +30% to +100% on the high side.
Construction costs are based on the July 2015 Engineering News Record Construction Cost Index
(ENR CCI) for San Francisco, CA (11,155).
8.1.1

Construction Cost

Construction costs associated with potable water projects typically include the efforts and materials
for the following items:


Mobilization and demobilization



Temporary traffic control



Potholing to identify existing utilities



Shoring and trench safety



Trench dewatering



Handling, treatment and disposal of contaminated soil and groundwater



Construction or replacement of distribution system and supporting infrastructures

A summary of the unit costs associated with each item is presented in Table 23. The unit cost
estimates are based on previous project experience and contractor/supplier-provided information.
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Adjustments to the cost estimates can be made in the future by applying a ratio of the future ENR
CCI to the value used herein.
Estimated unit costs for pipelines includes pipe material, trenching (at minimum cover), installation,
backfill, fittings and appurtenances, connections, pavement restoration, testing, and traffic control.
Water pipelines are assumed to be Class 200 PVC for pipes 12-inch and smaller, and AWWA C200
tape-wrapped welded steel pipe for all other pipelines.
Unit costs were developed for construction of water storage tanks ranging in size from 1 to 5 million
gallons. The costs are for a typical above grade welded steel tank on a ring wall foundation, with
cathodic protection facilities and limited grading and access impacts. A unit cost of $1.00/gallon is
used for a 1 MG capacity tank, and a unit cost of $0.80/gallon is used for tanks greater than 1 MG
capacity
Table 23 Construction Unit Costs
Item

Unit Cost

Mobilization and demobilization

6% of construction costs

Temporary traffic control

5% of construction costs

Potholing to identify existing utilities

$12/lf

Shoring and trench safety

$20/lf

Trench dewatering

$40/lf

Handling, treatment and disposal of contaminated soil and
groundwater

$10/lf

Construction or replacement of distribution system and
supporting infrastructures
•

8” Class 200 PVC Water Pipe

$121/lf

•

12” Class 200 PVC Water Pipe

$164/lf

•

12” HDPE Slip Lined Water Pipe

$120/lf

•

14” Welded Steel Water Pipe

$213/lf

•

16” Welded Steel Water Pipe

$239/lf

•

18” Welded Steel Water Pipe

$264/lf

•

20” Welded Steel Water Pipe

$290/lf

•

Replace Existing 1” Water Service

$5,000/unit

•

2.0 MG Welded Steel Water Tank

$1,800,000 lump sum

•

2.5 MG Welded Steel Water Tank

$2,200,000 lump sum

•

3.0 MG Welded Steel Water Tank

$2,760,000 lump sum

•

Preliminary Design Study for Tank Siting

$100,000 lump sum

•

30 HP Water Booster Pump Station

$300,000 lump sum

•

Access Road

$20/lf

•

Pressure Regulating Stations

$70,000/unit

8.1.2

Design and Technical Effort

Design and technical efforts include the costs for the following items:
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Completing the pipeline and infrastructure designs



Land surveys



Geotechnical surveys



Environmental review



Permitting (excluding permits associated with land acquisition)

The costs for the design and technical efforts are estimated to be approximately 25% of the
construction cost based on previous project experience.
8.1.3

Construction Management Effort

Construction management efforts include the costs for the following items:


Site inspections



Project management



Engineering services during construction

The costs for the construction management efforts are estimated to be approximately 12% of the
construction cost based on previous project experience.
8.1.4

Contingency

The actual project costs can vary greatly due to a number of possible external factors, including but
not limited to climate, market conditions, government policy and material pricing. An additional 25
percent of the construction cost is added to the overall cost as a contingency to ensure appropriate
levels of financing for the CIP.

8.2

Prioritized Capital Improvements Plan

The CIP will be implemented in stages based on the priority assigned to each project. The projects
are prioritized according to the condition of the existing infrastructure, the existing and future
potable water demands, the anticipated timing of developments within the City, and the complexity
of the project. The total estimated cost for the potable water system CIP is $141,720,000. The
estimates for each CIP project are rounded to the nearest $1,000.
The order of the project implementation may change in the future due to changes in water demand,
infrastructure deterioration, land development, and funding availability. Based on current priorities
CIP projects W1 through W7 are considered near-term priorities and should be completed over the
next 10 years. CIP projects W8 through W12 are of a lower priority and could be completed 11 to 20
years from now. Project W13 has a lower priority but is included with the near-term projects
because of its relationship to other near-term projects. The locations of the recommended near-term
and long-term CIP projects are shown in Figures 13 and 14.
CIP projects are funded from two sources, water capacity fees and water rates. Water capacity fees
are paid by new development to offset their impact on the system. This “Water Capacity” revenue is
then used to construct capacity improvements required to meet the needs of new growth. Water
rates, the monthly service charges levied by the water utility, pays for all operating expenses as well
as debt covenants and replacement and rehabilitation of capital assets. This “Water Operations”
revenue is used to cover operating expenses including the cost of water, power and chemicals,
salaries and benefits for water utility staff, and timely replacement and rehabilitation of water

GHD | Report for City of American Canyon -– Potable Water Master Plan, 02536/8411338/28 | 53

infrastructure. Table 24 lists the near and long-term CIP projects and estimated costs and funding
sources.
Table 24 Potable Water System Capital Improvements Plan
CIP Project

Funding Source

Project Cost

Near-Term Projects
W1 Zone 1 Storage
W2 Annual Water Main Replacements
W3 Annual Water Service Replacements
W4 High Pressure Zone System
W5 Devlin Road Extension
W6 Watson Ranch Main Zone
W7 Watson Ranch High Pressure Zone
W13 Main Zone Reliability Improvements
Long-Term Projects
W8 Replace Transmission Mains Near SR29
W9 Replace Oat Hill Transmission Main
W10 New Transmission Main from WTP
W11 Fire Flows in Hess Drive
W12 Zone 1 Storage at WTP

Water Operations
and Water Capacity
Water Operations
Water Operations
Water Operations
Water Capacity
Water Capacity
Water Capacity
Water Operations

$103,960,000
$810,000
$10,240,000
$1,400,000
$4,170,000
$2,240,000
$1,290,000

Water Operations
Water Operations
Water Capacity
Water Operations
Water Capacity
Total CIP

$1,960,000
$1,280,000
$7,250,000
$790,000
$2,310,000
$141,720,000

$4,020,000
1.

2.

3.

1. Replacement of 2- and 4-inch mains and replacement of deteriorating pipelines would be near-term projects. Replacement of non-PVC mains would
be long-term projects.
2. If slip lining abandoned 14-inch pipeline is not possible, cost will increase by $490,000 for a total project cost of $2,730,000.
3. If slip lining abandoned 14-inch pipeline is not possible, cost will increase by $800,000 for a total project cost of $8,050,000.
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Potable Water CIP Summary

Table 1: Summary of Recommended Potable Water CIP Projects
CIP Project

Water Operations

Water Capacity

Total Project

$3,430,000

$590,000

$4,020,000

$103,960,000

$0

$103,960,000

$810,000

$0

$810,000

$10,240,000

$0

$10,240,000

W5 Devlin Road Extension

$0

$1,400,000

$1,400,000

W6 Watson Ranch Main Zone

$0

$4,170,000

$4,170,000

W7 Watson Ranch High Pressure Zone

$0

$2,240,000

$2,240,000

W8 Replace Transmission Mains Near
SR29

$1,960,000

$0

$1,960,000

W9 Replace Oat Hill Transmission Main

$1,280,000

$0

$1,280,000

W10 New Transmission Main from WTP

$0

$7,250,000

$7,250,000

$790,000

$0

$790,000

$0

$2,310,000

$2,310,000

$1,290,000

$0

$1,290,000

$123,760,000

$17,960,000

$141,720,000

W1 Zone 1 Storage
W2 Annual Water Main Replacements
W3 Annual Water Service Replacements
W4 High Pressure Zone System

W11 Fire Flows in Hess Drive
W12 Zone 1 Storage at WTP
W13 Main Zone Reliability Improvements
Total Budget

CIP – W1 Zone 1 Storage
There is a current water storage capacity shortfall of 4.1 MG. Therefore, it is recommended that along
with the proposed 2.0 MG high pressure zone potable water tank (CIP W4), a new 2.5 MG Zone 1
potable water tank be constructed to meet the storage requirements necessary for buildout conditions.
The new 2.5 MG Zone 1 potable water tank will be located adjacent to the existing 1.0 MG recycled water
tank east of Newell Drive and north of American Canyon High School. The 120-ft diameter welded steel
water tank will be constructed at the same elevations as the existing Oat Hill #1 potable water tank –
197.96 ft and an overflow height of 31 ft.
The new tank will connect to the existing 18-inch water pipeline.
Figure 1 provides an illustration of project improvements.
Figure 1

Table 1: CIP – W1 Summary
CIP Component
Description
Proposed Improvements
Additional Project
Considerations
Project Cost Total

(1)



2.5 MG Zone 1 Potable Water Tank – Welded Steel



Associated piping and appurtenances



CEQA review and construction permits

$3,430,000 – Water Operations
$590,000 – Water Capacity
$4,020,000 – Project Total

(1) Detailed information for the project cost is provided in Appendix E.

CIP – W2 Annual Water Main Replacements
The Annual Water Main Replacements project consists of three components: 1) replacement of 2-inch
and 4-inch water mains with 8-inch to increase the reliability in the system as well as improve fire flow
capabilities; 2) replacement of deteriorated water mains throughout the City; and 3) replacement of all
non-PVC pipelines which will take place over a 20 year period. The City will prioritize the water main
replacement program annually based on need and benefits.
As a minimum, the following reaches should be upsized to 8-inch mains:
2-inch and 4-inch Water Main Replacements (8,520 LF Total)













Flamingo Court between the cul-de-sac and Rio del Mar – 800 LF
Carmel Drive between Rio Grande Drive and Corsicana Drive – 670 LF
Monterey Drive between Rio Grande Drive and Corsicana Drive – 670 LF
Landana Street between Rio Grande Drive and Carolyn Drive – 1,500 LF
Easement between Carolyn Drive and Alta Loma Drive – 310 LF
Joan Drive between Donaldson Way and Alta Loma Drive – 1,850 LF
Del Rey Court between Los Altos Drive and the cul-de-sac – 440 LF
Amarillo Drive between Donaldson Way and Carolyn Drive – 990 LF
Sierra Vista southeast of Amarillo Drive – 410 LF
Alamo Court between the cul-de-sac and Amarillo Drive – 130 LF
Corbini Drive between the cul-de-sac and Reed Drive – 300 LF
Tyler Court between the cul-de-sac and Kimberly Drive – 300 LF

Figures 2A and 2B provide an illustration of the 2-inch and 4-inch water main replacements. This work is
estimated to cost $3,220,000.
Figure 2A

Figure 2B

Deteriorated Pipeline Replacements (40,030 LF Total)



















Banbury Way between the cul-de-sac and Knightsbridge Way/Court – 910 LF of 8”
Folland Drive between Elliot Drive and Corbin Drive – 1,815 LF of 8”
Poco Way between Melvin Road and Broadway Street – 570 LF of 8”
Northrup Lane – 360 LF of 6” with 8”; 645 LF of 8”
Donaldson Way between Eucalyptus Drive and Broadway Street – 1,910 LF of 6” with 8”;
1,940 LF of 8”; 2,400 LF of 10”; 450 LF of 12”
Eucalyptus Drive between Wetlands Edge Road and Theresa Avenue – 3,150 LF of 12”;
1,120 LF of 16”
Hanna Drive between Commerce Boulevard and the cul-de-sac/drainage channel – 1,825
LF of 10”
Heartford Way between Donaldson Way West and Crawford Way – 1,155 LF of 8”
Marla Drive between Meadow Bay Drive to Blanco Street – 1,705 LF of 6” with 8”; 1,220 LF
of 8”
Northhampton Drive between San Marco Way and Danrose Drive – 2,890 LF of 6” with 8”
James Road between Wilson Way and Thayer Way – 765 LF of 6” with 8”
Joan Drive between Alta Loma Drive and Los Altos Drive – 200 LF of 8”
Kilpatrick Street between Marla Drive and Elliot Drive – 735 LF of 6” with 8”
Knightsbridge Way/Court– 170 LF of 6” with 8”; 3,005 LF of 8”
Los Altos Drive – 4,700 LF of 6” with 8”
Melvin Road between Wilson Way and Cassayre Drive– 1,795 LF of 8”
Airport Road between Airport Boulevard and Tower Road – 3,415 LF of 8”
Camino Durado – 1,180 LF of 8”

Replacement of deteriorated pipelines is estimated to cost $15,810,000.

Non-PVC Pipeline Replacements (191,020 LF Total)









6” with 8” Pipeline Replacements – 52,150 LF
8” Pipeline Replacements – 40,110 LF
10” Pipeline Replacements – 12,430 LF
12” Pipeline Replacements – 45,875 LF
14” Pipeline Replacements – 610 LF
16” Pipeline Replacements – 11,400 LF
18” Pipeline Replacements – 23,275 LF
20” Pipeline Replacements – 5,170 LF

Replacement of the remaining non-PVC pipelines is estimated to cost $84,930,000.
Table 2: CIP – W2 Summary
CIP Component
Description

Proposed Improvements

Additional Project
Considerations
Project Cost Total

(1)



8” Class 200 PVC Water Pipeline – 132,960 LF



10” Class 200 PVC Water Pipeline – 16,655 LF



12” Class 200 PVC Water Pipeline – 49,475 LF



14” Welded Steel Water Pipeline – 610 LF



16” Welded Steel Water Pipeline – 12,520 LF



18” Welded Steel Water Pipeline – 23,275 LF



20” Welded Steel Water Pipeline – 5,170 LF



CEQA review and construction permits

$103,960,000 – Water Operations

(1) Detailed information for the project cost is provided in Appendix E.

CIP – W3 Annual Water Service Replacements
CIP W3 consists of the replacement of 90 existing 1” water services in various locations throughout the
City to eliminate leaks.
Table 3: CIP – W3 Summary
CIP Component
Description
Proposed Improvements



90 – 1” water services

Additional Project
Considerations



CEQA review and construction permits

Project Cost Total

(1)

$810,000 – Water Operations

(1) Detailed information for the project cost is provided in Appendix E.

CIP – W4 High Pressure Zones
The potable water demands for American Canyon High School and the Montevino Area are supplied
through existing interconnections with the City of Vallejo. Additionally, the La Vigne area’s fire flow
demands are supplied by an existing interconnection with the City of Vallejo. The City would like to create
a high pressure zone to supply these customers and use the Vallejo connection as an emergency backup
only. In the future, the proposed Watson Ranch development will also require a connection to the high
pressure zone.
CIP W4 consists of a 2.0 MG high pressure zone potable water tank at the 335-foot gradient level to
directly serve American Canyon High School (Zone 3), La Vigne high pressure zone (Zone 5), Montevino
high pressure zone (Zone 4) and the Watson Ranch High Pressure Zone (Zone 3). This tank will replace
the functionality of the Vallejo interconnections. A new access road will also be constructed to the new
high pressure zone potable water tank.
The high pressure zone potable water tank will be supplied by the City’s distribution system with a new
water booster pump station consisting of three 30 HP vertical turbine pumps (2 duty, 1 standby) at 500
gpm each and 175 ft head. The booster pump station will be located adjacent to the existing recycled
water tank and proposed Zone 1 potable water tank (see CIP W4). The tank will be supplied by the
proposed Zone 1 potable water tank using the booster pump station connected to an 18-inch welded steel
water pipeline. The proposed 18-inch water pipeline will connect to the existing 18-inch high pressure
water pipeline that extends west towards Newell Drive.
There is an existing 14-inch pipeline owned by the City of Vallejo which is located within Newell Drive and
Flosden Road. CIP W4 consists of slip lining approximately 6,870 LF of the existing 14-inch with 12-inch
HDPE. The three high pressure zones (Zones 3, 4 and 5) will be supplied by the slip lined 12-inch HDPE
water pipeline in Newell Drive from the existing access road to American Canyon Road and Flosden
Road from American Canyon Road to 200 feet north of Corcoran Avenue. A pressure regulator will be
required on the service to American Canyon High School and a new pressure reducing valve station is
required at Flosden Road and Via Bellagio to supply water to the La Vigne Zone 5. The pressure reducing
valve should have a setting of 80 psi.
New 12-inch Class 200 water pipeline will be installed in Avenida Yucatan extending west from the slip
lined 12-inch pipeline in Flosden Road to connect to the existing Montevino Zone 4 distribution system in
Condor Court. The existing 8-inch pipelines in Condor Court and Highridge Drive should be upsized to
12-inches. The existing zone valve in Highridge, located south of Mockingbird Drive, should be replaced
with a pressure sustaining valve station with a setting of 82 psi.
Following the construction of the high pressure zone system, the existing La Vigne Pump Station could be
abandoned. The existing Vallejo interconnections will be maintained as emergency backup supply only.
Figure 4 provides an illustration of project improvements.

Figure 4

Table 4: CIP – W4 Summary
CIP Component
Description

Proposed Improvements

Additional Project
Considerations
Project Cost Total

(1)



2.0 MG High Pressure Zone Potable Water Tank



Access Road



30 HP Water Booster Pump Station



18-inch Welded Steel Water Pipeline – 2,190 LF



12-inch Class 200 PVC Water Pipelines – 3,880 LF



12-inch HDPE Slip Lined Water Pipe – 6,870 LF



2 – Pressure Regulating Stations



Abandon La Vigne Pump Station



Easement / right-of-way considerations – Property for High
Pressure Zone Potable Water Tank and 18-inch Pipeline



Property transfer and easements



CEQA review and construction permits

$10,240,000 – Water Operations

(1) Detailed information for the project cost is provided in Appendix E.

CIP – W5 Devlin Road Extension
Completing the loop between Devlin Road and Green Island Road will increase the system reliability of
the system at buildout and provide water to future developments in the industrial area. CIP W5 consists of
approximately 2,930 LF of 12-inch pipeline in Devlin Road beginning at the Devlin Road Cul-de-Sac and
extending southerly to Green Island Road.
Figure 5 provides an illustration of project improvements.
Figure 5

Table 5: CIP – W5 Summary
CIP Component
Description
Proposed Improvements
Additional Project
Considerations
Project Cost Total

(1)



12” Class 200 PVC Water Pipeline – 2,930 LF



CEQA review and construction permits



Easement / right-of-way considerations – Southern Pacific
Railroad

$1,400,000 – Water Capacity

(1) Detailed information for the project cost is provided in Appendix E.

CIP – W6 Watson Ranch Main Zone
The future Watson Ranch development requires an additional 8,340 LF of 12-inch pipeline and 720 LF of
8-inch pipeline throughout the development’s Main Zone. These mains will be installed in the Future
South Napa Junction Road from the railroad and will connect to the proposed 12-inch pipeline at Future
Newell Drive. The proposed 12-inch pipeline in Future Newell Drive will extend north from Newell Drive,
where it connects to an existing 12-inch pipeline, and connect to a new 12-inch pipeline at Watson Lane,
as detailed in CIP W10. The Watson Ranch development will also connect to the existing system with an
8-inch pipeline at the Summerwood Drive Cul-de-Sac.
Figure 6 provides an illustration of project improvements.
Figure 6

Table 6: CIP – W6 Summary
CIP Component
Description
Proposed Improvements
Additional Project
Considerations
Project Cost Total

(1)



12-inch Class 200 PVC Water Pipeline – 8,340 LF



8-inch Class 200 PVC Water Pipeline – 720 LF



CEQA review and construction permits



Easement / right-of-way considerations – Southern Pacific
Railroad and Caltrans

$4,170,000 – Water Capacity

(1) Detailed information for the project cost is provided in Appendix E.

CIP – W7 Watson Ranch High Pressure Zone
The proposed Watson Ranch development will require a high pressure transmission main extending north
in Newell Drive from the tank access road towards Watson Lane. There is an existing 14-inch pipeline
owned by the City of Vallejo and CIP W7 consists of slip lining approximately 5,810 LF of the existing 14inch with 12-inch HDPE. However, if the City is unable to slip line the City of Vallejo pipeline, a new 12inch PVC pipe would be installed which would also consist of a bridge crossing. The new 12-inch pipeline
alternative is estimated to cost an additional $490,000, increasing the total cost to $2,730,000.
Figure 7 provides an illustration of project improvements.
Figure 7

Table 7: CIP – W7 Summary
CIP Component
Description
Proposed Improvements



12-inch HDPE Slip Lined Water Pipe – 5,810 LF

Additional Project
Considerations



Property transfer and easements



CEQA review and construction permits

Project Cost Total

(1)

$2,240,000 – Water Capacity

(1) Detailed information for the project cost is provided in Appendix E.

CIP – W8 Replace Transmission Mains Near SR29
CIP W8 consists of the replacement of approximately 3,450 LF of 14-inch and 16-inch pipelines adjacent
to Hwy 29 beginning on the west side of the freeway at Airport Road and extending south to Airpark Road
and the 16-inch portion includes the crossing at Hwy 29. These pipelines have deteriorated and are
currently out of service.
Figure 8 provides an illustration of project improvements.
Figure 8

Table 8: CIP – W8 Summary
CIP Component
Description
Proposed Improvements
Additional Project
Considerations
Project Cost Total

(1)



16-inch Welded Steel Water Pipeline – 210 LF



14-inch Welded Steel Water Pipeline – 3,240 LF



CEQA review and construction permits



Easement / right-of-way considerations – Caltrans

$1,960,000 – Water Operations

(1) Detailed information for the project cost is provided in Appendix E.

CIP – W9 Replace Oat Hill Transmission Main
To increase hydraulic efficiency and address deterioration concerns, CIP W9 recommends the upsizing of
the existing 1,920 LF 16-inch pipeline to 18-inches in Medeiros Lane which connects to the Oat Hill Tank
#1 and extends east to Hwy 29. The existing connection at the bottom of the Oat Hill Tank #1 should be
abandoned and a new connection at the side of the tank should be constructed along with the upsized
main.
Figure 9 provides an illustration of project improvements.
Figure 9

Table 9: CIP – W9 Summary
CIP Component
Description
Proposed Improvements



18-inch Welded Steel Water Pipeline – 1,920 LF

Additional Project
Considerations



CEQA review and construction permits

Project Cost Total

(1)

$1,280,000 – Water Operations

(1) Detailed information for the project cost is provided in Appendix E.

CIP – W10 New Transmission Main from WTP and Watson Lane
Adding an additional transmission main from the City’s water treatment plant to the southeast area of the
City will increase the reliability of the water distribution system and help to balance water pressure in
Zone 1 under buildout conditions. There is an existing 14-inch pipeline owned by the City of Vallejo which
extends along the railroad alignment between Watson Lane and Highway 12. CIP W10 consists of slip
lining approximately 9,460 LF of the existing 14-inch with 12-inch HDPE from the intersection of Watson
Lane and Future Newell Drive northeast towards the water treatment plant. A new 12-inch pipeline,
approximately 6,760 LF, should be constructed to cross the Southern Pacific Railroad tracks and head
north to Kirkland Ranch Road to connect to the existing 16-inch pipeline. The crossing at the Southern
Pacific Railroad should occur at an elevation lower than the WTP tank. A new crossing of Highway 12 is
required and tie-ins between the slip lined portion of the new transmission main and the connections to
water mains at either end. CIP W10 will also extend the existing 12-inch pipeline in Watson Lane easterly
by approximately 1,010 LF. If the City is unable to slip line the City of Vallejo pipeline, a new 12-inch PVC
pipeline will be constructed for the entire alignment. The new 12-inch pipeline alternative is estimated to
cost an additional $800,000, increasing the total cost to $8,050,000.
Figure 10 provides an illustration of project improvements.
Figure 10

Table 10: CIP – W10 Summary
CIP Component
Description
Proposed Improvements

Additional Project
Considerations



12-inch HDPE Slip Lined Water Pipe – 9,460 LF (southeast
side of the railroad)



12-inch Class 200 PVC Water Pipeline – 7,770 LF (north side
of the railroad)



Property transfer and easements



Easement / right-of-way considerations – Southern Pacific
Railroad



CEQA review and construction permits

CIP Component
Project Cost Total

Description
(1)

$7,250,000 – Water Capacity

(1) Detailed information for the project cost is provided in Appendix E.

CIP – W11 Fire Flows in Hess Drive
The junctions in Hess Road and Napa Junction Road are incapable of meeting a minimum 20 psi during a
commercial and industrial fire flow of 3,500 gpm for two hours. To address this deficiency, CIP W11
consists of upsizing the existing 1,640 LF of 6-inch pipelines to 12-inch in Hess Road south to Napa
Junction Road and in Napa Junction Road from Hess Road to Theresa Avenue. According to the City, the
existing fire flow capacity is adequate to meet current requirements established by the Fire Marshall but
the CIP project would increase fire flow capacity to meet future development in the area.
Figure 11 provides an illustration of project improvements.
Figure 11

Table 11: CIP – W11 Summary
CIP Component
Description
Proposed Improvements



12” Class 200 PVC Water Pipeline – 1,640 LF

Additional Project
Considerations



CEQA review and construction permits

Project Cost Total

(1)

$790,000 – Water Capacity

(1) Detailed information for the project cost is provided in Appendix E.

CIP – W12 Zone 1 Storage at WTP
To address the future storage shortfall, CIP W12 recommends a 1.2 MG Zone 1 Potable Water Tank be
constructed at a base elevation of 197.96 ft and an overflow height of 31 ft. This tank would ideally be
located at the Water Treatment Plant. CIP W12 includes the cost of a preliminary design study to provide
siting alternatives for this storage tank in the future.
Figure 12 provides an illustration of project improvements.
Figure 12

Table 12: CIP – W12 Summary
CIP Component
Description
Proposed Improvements
Additional Project
Considerations
Project Cost Total

(1)



1.2 MG Zone 1 Potable Water Tank



Preliminary Design Study for Tank Siting



Easement / right-of-way considerations – Property for Potable
Water Tank



CEQA review and construction permits

$2,310,000 – Water Capacity

(1) Detailed information for the project cost is provided in Appendix E.

CIP – W13 Main Zone Reliability Improvements
Since a majority of the water demands occur in the southern area of the City, an additional Hwy 29
crossing of a transmission main in the south is required to increase system reliability and to balance
pressures across Zone 1. CIP W13 utilizes the location of an existing Hwy 29 crossing in South Napa
Junction Road and upsizes approximately 1,000 LF of 6-inch to 12-inch from Hwy 29 to the Southern
Pacific Railroad. An additional 1,740 LF of 12-inch pipelines will be installed in Main Street and Broadway
to complete the parallel transmission main along the east side of Highway 29.
Figure 13 provides an illustration of project improvements.
Figure 13

Table 13: CIP – W13 Summary
CIP Component
Description
Proposed Improvements



12-inch Class 200 PVC Water Pipeline – 2,740 LF

Additional Project
Considerations



CEQA review and construction permits



Easement / right-of-way considerations – Caltrans

Project Cost Total

(1)

$1,290,000 – Water Operations

(1) Detailed information for the project cost is provided in Appendix E.

Appendix E – CIP Project Cost Estimates
Detailed breakdown of estimated costs for individual CIP projects

GHD | Report for City of American Canyon - Potable Water Master Plan, 02536/8411338/28

City of American Canyon
Water Distribution System Master Plan
Planning Level Opinion of Probable Cost
CIP Project; CIP-W1 Zone 1 Storage

ENR Construction Cost Index:
Jul-15
11,155.07

Description

Diameter
(in)

Mobilization and Demobilization (6%)
2.5 MG Welded Steel Water Tank

Quantity

Unit

1
1

LS
LS

Date:
9/25/2015
Unit Cost
$132,000
$2,200,000

Total Cost
$132,000
$2,200,000

TOTAL ESTIMATE OF PROBABLE CONSTRUCTION COST
Subtotal (Rounded)

$2,332,000

Construction Subtotal (Rounded)

$2,340,000

Contingency (25%) (Rounded)
Total Estimate of Probable Construction Cost (Rounded)

$585,000
(1)

$2,930,000

Design, Survey, Geotechnical, Environmental Review, Permits (25% of Construction)
Inspection/CM/ESDC (12% of Construction)
Easement/Land Acquisition (1)
Project Total (Rounded)

$732,500
$351,600
0
$4,020,000

Notes:
(1) Does not include property acquisition, permit costs, or City degredation fees.

Water Distribution System Master Plan - CIP-W1

1

Planning-Level Opinion of Probable Project Cost

City of American Canyon
Water Distribution System Master Plan
Planning Level Opinion of Probable Cost
CIP Project; CIP-W2 Annual Water Main Replacments

ENR Construction Cost Index:
Jul-15
11,155.07

Description

Diameter
(in)

Mobilization and Demobilization (6%)
Temporary Traffic Control (5%)
Potholing
Shoring and Trench Safety
Dewatering
Handling, Treatment, and Disposal of Contaminated Soil and GW
8" Class 200 PVC Water Pipe
10" Class 200 PVC Water Pipe
12" Class 200 PVC Water Pipe
14" Welded Steel Water Pipe
16" Welded Steel Water Pipe
18" Welded Steel Water Pipe
20" Welded Steel Water Pipe

8
10
12
14
16
18
20

Quantity

Unit

1
1
1
1
1
1
132,960
16,655
49,475
610
12,520
23,275
5,170

LS
LS
LS
LS
LS
LS
LF
LF
LF
LF
LF
LF
LF

Date:
4/21/2016
Unit Cost
$1,977,000
$1,647,000
$2,889,000
$4,814,000
$9,627,000
$2,407,000
$121
$142
$164
$213
$239
$264
$290

Total Cost
$1,977,000
$1,647,000
$2,889,000
$4,814,000
$9,627,000
$2,407,000
$16,088,160
$2,365,010
$8,113,900
$129,930
$2,992,280
$6,144,600
$1,499,300

TOTAL ESTIMATE OF PROBABLE CONSTRUCTION COST
Subtotal (Rounded)

$60,695,000

Construction Subtotal (Rounded)

$60,700,000

Contingency (25%) (Rounded)
Total Estimate of Probable Construction Cost (Rounded)

$15,175,000
(1)

$75,880,000

Design, Survey, Geotechnical, Environmental Review, Permits (25% of Construction)
Inspection/CM/ESDC (12% of Construction)
Easement/Land Acquisition (1)
Project Total (Rounded)

$18,970,000
$9,105,600
0
$103,960,000

Notes:
(1) Does not include property acquisition, permit costs, or City degredation fees.

Water Distribution System Master Plan - CIP-W2

2

Planning-Level Opinion of Probable Project Cost

City of American Canyon
Water Distribution System Master Plan
Planning Level Opinion of Probable Cost
CIP Project; CIP-W3 Annual Water Service Replacements

ENR Construction Cost Index:
Jul-15
11,155.07

Description

Diameter
(in)

Mobilization and Demobilization (6%)
Temporary Traffic Control (5%)
Potholing
Shoring and Trench Safety
Dewatering
Handling, Treatment, and Disposal of Contaminated Soil and GW
Replace Water Services

Quantity

Unit

1
1
1
1
1
1
90

LS
LS
LS
LS
LS
LS
EA

Date:
3/18/2016
Unit Cost
$24,000
$20,000
$22,000
$36,000
$72,000
$18,000
$3,000

Total Cost
$24,000
$20,000
$22,000
$36,000
$72,000
$18,000
$270,000

TOTAL ESTIMATE OF PROBABLE CONSTRUCTION COST
Subtotal (Rounded)

$462,000

Construction Subtotal (Rounded)

$470,000

Contingency (25%) (Rounded)
Total Estimate of Probable Construction Cost (Rounded)

$118,000
(1)

$590,000

Design, Survey, Geotechnical, Environmental Review, Permits (25% of Construction)
Inspection/CM/ESDC (12% of Construction)
Easement/Land Acquisition (1)

$147,500
$70,800
0

Project Total (Rounded)

$810,000

Notes:
(1) Does not include property acquisition, permit costs, or City degredation fees.

Water Distribution System Master Plan - CIP-W3

3

Planning-Level Opinion of Probable Project Cost

City of American Canyon
Water Distribution System Master Plan
Planning Level Opinion of Probable Cost
CIP Project; CIP-W4 High Pressure Zones

ENR Construction Cost Index:
Jul-15
11,155.07

Description

Diameter
(in)

Mobilization and Demobilization (6%)
Temporary Traffic Control (5%)
Potholing
Shoring and Trench Safety
Dewatering
Handling, Treatment, and Disposal of Contaminated Soil and GW
18" Welded Steel Water Pipe
12" Class 200 PVC Water Pipe
12" HDPE Slip Lined Water Pipe
30 HP Water Booster Pump Station
2.0 MG Welded Steel Water Tank
Access Road
Pressure Regulating Stations

18
12
12

12

Quantity

Unit

1
1
1
1
1
1
2,190
3,880
6,870
1
1
2,190
2

LS
LS
LS
LS
LS
LS
LF
LF
LF
LS
LS
LF
EA

Date:
9/25/2015
Unit Cost
$314,000
$262,000
$156,000
$259,000
$518,000
$130,000
$264
$164
$120
$300,000
$1,800,000
$20
$70,000

Total Cost
$314,000
$262,000
$156,000
$259,000
$518,000
$130,000
$578,160
$636,320
$824,400
$300,000
$1,800,000
$43,800
$140,000

TOTAL ESTIMATE OF PROBABLE CONSTRUCTION COST
Subtotal (Rounded)

$5,962,000

Construction Subtotal (Rounded)

$5,970,000

Contingency (25%) (Rounded)
Total Estimate of Probable Construction Cost (Rounded)

$1,493,000
(1)

$7,470,000

Design, Survey, Geotechnical, Environmental Review, Permits (25% of Construction)
Inspection/CM/ESDC (12% of Construction)
Easement/Land Acquisition (1)
Project Total (Rounded)

$1,867,500
$896,400
0
$10,240,000

Notes:
(1) Does not include property acquisition, permit costs, or City degredation fees.

Water Distribution System Master Plan - CIP-W4

4

Planning-Level Opinion of Probable Project Cost

City of American Canyon
Water Distribution System Master Plan
Planning Level Opinion of Probable Cost
CIP Project; CIP-W5 Devlin Road Extension

ENR Construction Cost Index:
Jul-15
11,155.07

Description

Diameter
(in)

Mobilization and Demobilization (6%)
Temporary Traffic Control (5%)
Potholing
Shoring and Trench Safety
Dewatering
Handling, Treatment, and Disposal of Contaminated Soil and GW
12" Class 200 PVC Water Pipe

12

Quantity

Unit

1
1
1
1
1
1
2,930

LS
LS
LS
LS
LS
LS
LF

Date:
9/25/2015
Unit Cost
$42,000
$35,000
$36,000
$59,000
$118,000
$30,000
$164

Total Cost
$42,000
$35,000
$36,000
$59,000
$118,000
$30,000
$480,520

TOTAL ESTIMATE OF PROBABLE CONSTRUCTION COST
Subtotal (Rounded)

$801,000

Construction Subtotal (Rounded)

$810,000

Contingency (25%) (Rounded)
Total Estimate of Probable Construction Cost (Rounded)

$203,000
(1)

$1,020,000

Design, Survey, Geotechnical, Environmental Review, Permits (25% of Construction)
Inspection/CM/ESDC (12% of Construction)
Easement/Land Acquisition (1)
Project Total (Rounded)

$255,000
$122,400
0
$1,400,000

Notes:
(1) Does not include property acquisition, permit costs, or City degredation fees.

Water Distribution System Master Plan - CIP-W5

5

Planning-Level Opinion of Probable Project Cost

City of American Canyon
Water Distribution System Master Plan
Planning Level Opinion of Probable Cost
CIP Project; CIP-W6 Watson Ranch Main Zone

ENR Construction Cost Index:
Jul-15
11,155.07

Description

Diameter
(in)

Mobilization and Demobilization (6%)
Temporary Traffic Control (5%)
Potholing
Shoring and Trench Safety
Dewatering
Handling, Treatment, and Disposal of Contaminated Soil and GW
12" Class 200 PVC Water Pipe
8" Class 200 PVC Water Pipe

12
8

Quantity

Unit

1
1
1
1
1
1
8,340
720

LS
LS
LS
LS
LS
LS
LF
LF

Date:
3/18/2016
Unit Cost
$121,000
$105,000
$109,000
$182,000
$363,000
$91,000
$164
$121

Total Cost
$121,000
$105,000
$109,000
$182,000
$363,000
$91,000
$1,367,760
$87,120

TOTAL ESTIMATE OF PROBABLE CONSTRUCTION COST
Subtotal (Rounded)

$2,426,000

Construction Subtotal (Rounded)

$2,430,000

Contingency (25%) (Rounded)
Total Estimate of Probable Construction Cost (Rounded)

$608,000
(1)

$3,040,000

Design, Survey, Geotechnical, Environmental Review, Permits (25% of Construction)
Inspection/CM/ESDC (12% of Construction)
Easement/Land Acquisition (1)
Project Total (Rounded)

$760,000
$364,800
0
$4,170,000

Notes:
(1) Does not include property acquisition, permit costs, or City degredation fees.

Water Distribution System Master Plan - CIP-W6

6

Planning-Level Opinion of Probable Project Cost

City of American Canyon
Water Distribution System Master Plan
Planning Level Opinion of Probable Cost
CIP Project; CIP-W7 Watson Ranch

ENR Construction Cost Index:
Jul-15
11,155.07

Description

Diameter
(in)

Mobilization and Demobilization (6%)
Temporary Traffic Control (5%)
Potholing
Shoring and Trench Safety
Dewatering
Handling, Treatment, and Disposal of Contaminated Soil and GW
12" HDPE Slip Lined Water Pipe

12

Quantity

Unit

1
1
1
1
1
1
5,810

LS
LS
LS
LS
LS
LS
LF

Date:
3/18/2016
Unit Cost
$67,000
$56,000
$70,000
$117,000
$233,000
$59,000
$120

Total Cost
$67,000
$56,000
$70,000
$117,000
$233,000
$59,000
$697,200

TOTAL ESTIMATE OF PROBABLE CONSTRUCTION COST
Subtotal (Rounded)

$1,300,000

Construction Subtotal (Rounded)

$1,300,000

Contingency (25%) (Rounded)
Total Estimate of Probable Construction Cost (Rounded)

$325,000
(1)

$1,630,000

Design, Survey, Geotechnical, Environmental Review, Permits (25% of Construction)
Inspection/CM/ESDC (12% of Construction)
Easement/Land Acquisition (1)
Project Total (Rounded)

$407,500
$195,600
0
$2,240,000

Notes:
(1) Does not include property acquisition, permit costs, or City degredation fees.

Water Distribution System Master Plan - CIP-W7

7

Planning-Level Opinion of Probable Project Cost

City of American Canyon
Water Distribution System Master Plan
Planning Level Opinion of Probable Cost
CIP Project; CIP-W7 Watson Ranch (Alternative)

ENR Construction Cost Index:
Jul-15
11,155.07

Description

Diameter
(in)

Mobilization and Demobilization (6%)
Temporary Traffic Control (5%)
Potholing
Shoring and Trench Safety
Dewatering
Handling, Treatment, and Disposal of Contaminated Soil and GW
12" Class 200 PVC Water Pipe

12

Quantity

Unit

1
1
1
1
1
1
5,810

LS
LS
LS
LS
LS
LS
LF

Date:
5/2/2016
Unit Cost
$82,000
$69,000
$70,000
$117,000
$233,000
$59,000
$164

Total Cost
$82,000
$69,000
$70,000
$117,000
$233,000
$59,000
$952,840

TOTAL ESTIMATE OF PROBABLE CONSTRUCTION COST
Subtotal (Rounded)

$1,583,000

Construction Subtotal (Rounded)

$1,590,000

Contingency (25%) (Rounded)
Total Estimate of Probable Construction Cost (Rounded)

$398,000
(1)

$1,990,000

Design, Survey, Geotechnical, Environmental Review, Permits (25% of Construction)
Inspection/CM/ESDC (12% of Construction)
Easement/Land Acquisition (1)
Project Total (Rounded)

$497,500
$238,800
0
$2,730,000

Notes:
(1) Does not include property acquisition, permit costs, or City degredation fees.

Water Distribution System Master Plan - CIP-W7 Alt

8

Planning-Level Opinion of Probable Project Cost

City of American Canyon
Water Distribution System Master Plan
Planning Level Opinion of Probable Cost
CIP Project; CIP-W8 Replace Transmission Mains Near SR29

ENR Construction Cost Index:
Jul-15
11,155.07

Description

Diameter
(in)

Mobilization and Demobilization (6%)
Temporary Traffic Control (5%)
Potholing
Shoring and Trench Safety
Dewatering
Handling, Treatment, and Disposal of Contaminated Soil and GW
16" Welded Steel Water Pipe
14" Welded Steel Water Pipe

16
14

Quantity

Unit

1
1
1
1
1
1
210
3,240

LS
LS
LS
LS
LS
LS
LF
LF

Date:
9/25/2015
Unit Cost
$59,000
$50,000
$42,000
$69,000
$138,000
$35,000
$239
$213

Total Cost
$59,000
$50,000
$42,000
$69,000
$138,000
$35,000
$50,190
$690,120

TOTAL ESTIMATE OF PROBABLE CONSTRUCTION COST
Subtotal (Rounded)

$1,134,000

Construction Subtotal (Rounded)

$1,140,000

Contingency (25%) (Rounded)
Total Estimate of Probable Construction Cost (Rounded)

$285,000
(1)

$1,430,000

Design, Survey, Geotechnical, Environmental Review, Permits (25% of Construction)
Inspection/CM/ESDC (12% of Construction)
Easement/Land Acquisition (1)
Project Total (Rounded)

$357,500
$171,600
0
$1,960,000

Notes:
(1) Does not include property acquisition, permit costs, or City degredation fees.

Water Distribution System Master Plan - CIP-W8

9

Planning-Level Opinion of Probable Project Cost

City of American Canyon
Water Distribution System Master Plan
Planning Level Opinion of Probable Cost
CIP Project; CIP-W9 Replace Oat Hill Transmission Main

ENR Construction Cost Index:
Jul-15
11,155.07

Description

Diameter
(in)

Mobilization and Demobilization (6%)
Temporary Traffic Control (5%)
Potholing
Shoring and Trench Safety
Dewatering
Handling, Treatment, and Disposal of Contaminated Soil and GW
18" Welded Steel Water Pipe

18

Quantity

Unit

1
1
1
1
1
1
1,920

LS
LS
LS
LS
LS
LS
LF

Date:
9/25/2015
Unit Cost
$39,000
$33,000
$24,000
$39,000
$77,000
$20,000
$264

Total Cost
$39,000
$33,000
$24,000
$39,000
$77,000
$20,000
$506,880

TOTAL ESTIMATE OF PROBABLE CONSTRUCTION COST
Subtotal (Rounded)

$739,000

Construction Subtotal (Rounded)

$740,000

Contingency (25%) (Rounded)
Total Estimate of Probable Construction Cost (Rounded)

$185,000
(1)

$930,000

Design, Survey, Geotechnical, Environmental Review, Permits (25% of Construction)
Inspection/CM/ESDC (12% of Construction)
Easement/Land Acquisition (1)
Project Total (Rounded)

$232,500
$111,600
0
$1,280,000

Notes:
(1) Does not include property acquisition, permit costs, or City degredation fees.

Water Distribution System Master Plan - CIP-W9

10

Planning-Level Opinion of Probable Project Cost

City of American Canyon
Water Distribution System Master Plan
Planning Level Opinion of Probable Cost
CIP Project; CIP-W10 New Transmission Main from WTP

ENR Construction Cost Index:
Jul-15
11,155.07

Description

Diameter
(in)

Mobilization and Demobilization (6%)
Temporary Traffic Control (5%)
Potholing
Shoring and Trench Safety
Dewatering
Handling, Treatment, and Disposal of Contaminated Soil and GW
12" HDPE Slip Lined Water Pipe
12" Class 200 PVC Water Pipe

12
12

Quantity

Unit

1
1
1
1
1
1
9,460
7,770

LS
LS
LS
LS
LS
LS
LF
LF

Date:
9/25/2015
Unit Cost
$218,000
$181,000
$207,000
$345,000
$690,000
$173,000
$120
$164

Total Cost
$218,000
$181,000
$207,000
$345,000
$690,000
$173,000
$1,135,200
$1,274,280

TOTAL ESTIMATE OF PROBABLE CONSTRUCTION COST
Subtotal (Rounded)

$4,224,000

Construction Subtotal (Rounded)

$4,230,000

Contingency (25%) (Rounded)
Total Estimate of Probable Construction Cost (Rounded)

$1,058,000
(1)

$5,290,000

Design, Survey, Geotechnical, Environmental Review, Permits (25% of Construction)
Inspection/CM/ESDC (12% of Construction)
Easement/Land Acquisition (1)

$1,322,500
$634,800
0

Project Total (Rounded)

$7,250,000

Notes:
(1) Does not include property acquisition, permit costs, or City degredation fees.

Water Distribution System Master Plan - CIP-W10

11

Planning-Level Opinion of Probable Project Cost

City of American Canyon
Water Distribution System Master Plan
Planning Level Opinion of Probable Cost
CIP Project; CIP-W10 New Transmission Main from WTP (Alternative)

ENR Construction Cost Index:
Jul-15
11,155.07

Description

Diameter
(in)

Mobilization and Demobilization (6%)
Temporary Traffic Control (5%)
Potholing
Shoring and Trench Safety
Dewatering
Handling, Treatment, and Disposal of Contaminated Soil and GW
12" Class 200 PVC Water Pipe

12

Quantity

Unit

1
1
1
1
1
1
17,230

LS
LS
LS
LS
LS
LS
LF

Date:
5/2/2016
Unit Cost
$243,000
$202,000
$207,000
$345,000
$690,000
$173,000
$164

Total Cost
$243,000
$202,000
$207,000
$345,000
$690,000
$173,000
$2,825,720

TOTAL ESTIMATE OF PROBABLE CONSTRUCTION COST
Subtotal (Rounded)

$4,686,000

Construction Subtotal (Rounded)

$4,690,000

Contingency (25%) (Rounded)
Total Estimate of Probable Construction Cost (Rounded)

$1,173,000
(1)

$5,870,000

Design, Survey, Geotechnical, Environmental Review, Permits (25% of Construction)
Inspection/CM/ESDC (12% of Construction)
Easement/Land Acquisition (1)

$1,467,500
$704,400
0

Project Total (Rounded)

$8,050,000

Notes:
(1) Does not include property acquisition, permit costs, or City degredation fees.

Water Distribution System Master Plan - CIP-W10 Alt

12

Planning-Level Opinion of Probable Project Cost

City of American Canyon
Water Distribution System Master Plan
Planning Level Opinion of Probable Cost
CIP Project; CIP-W11 Fire Flows in Hess Drive

ENR Construction Cost Index:
Jul-15
11,155.07

Description

Diameter
(in)

Mobilization and Demobilization (6%)
Temporary Traffic Control (5%)
Potholing
Shoring and Trench Safety
Dewatering
Handling, Treatment, and Disposal of Contaminated Soil and GW
12" Class 200 PVC Water Pipe

12

Quantity

Unit

1
1
1
1
1
1
1,640

LS
LS
LS
LS
LS
LS
LF

Date:
9/25/2015
Unit Cost
$24,000
$20,000
$20,000
$33,000
$66,000
$17,000
$164

Total Cost
$24,000
$20,000
$20,000
$33,000
$66,000
$17,000
$268,960

TOTAL ESTIMATE OF PROBABLE CONSTRUCTION COST
Subtotal (Rounded)

$449,000

Construction Subtotal (Rounded)

$450,000

Contingency (25%) (Rounded)
Total Estimate of Probable Construction Cost (Rounded)

$113,000
(1)

$570,000

Design, Survey, Geotechnical, Environmental Review, Permits (25% of Construction)
Inspection/CM/ESDC (12% of Construction)
Easement/Land Acquisition (1)

$142,500
$68,400
0

Project Total (Rounded)

$790,000

Notes:
(1) Does not include property acquisition, permit costs, or City degredation fees.

Water Distribution System Master Plan - CIP-W11

13

Planning-Level Opinion of Probable Project Cost

City of American Canyon
Water Distribution System Master Plan
Planning Level Opinion of Probable Cost
CIP Project; CIP-W12 Zone 1 Storage at WTP

ENR Construction Cost Index:
Jul-15
11,155.07

Description

Diameter
(in)

Mobilization and Demobilization (6%)
1.2 MG Welded Steel Water Tank
Preliminary Design Study for Tank Siting

Quantity

Unit

1
1
1

LS
LS
LS

Date:
3/18/2016
Unit Cost
$76,000
$1,160,000
$100,000

Total Cost
$76,000
$1,160,000
$100,000

TOTAL ESTIMATE OF PROBABLE CONSTRUCTION COST
Subtotal (Rounded)

$1,336,000

Construction Subtotal (Rounded)

$1,340,000

Contingency (25%) (Rounded)
Total Estimate of Probable Construction Cost (Rounded)

$335,000
(1)

$1,680,000

Design, Survey, Geotechnical, Environmental Review, Permits (25% of Construction)
Inspection/CM/ESDC (12% of Construction)
Easement/Land Acquisition (1)
Project Total (Rounded)

$420,000
$201,600
0
$2,310,000

Notes:
(1) Does not include property acquisition, permit costs, or City degredation fees.

Water Distribution System Master Plan - CIP-W12

14

Planning-Level Opinion of Probable Project Cost

City of American Canyon
Water Distribution System Master Plan
Planning Level Opinion of Probable Cost
CIP Project; CIP-W13 Main Zone Reliability Improvements

ENR Construction Cost Index:
Jul-15
11,155.07

Description

Diameter
(in)

Mobilization and Demobilization (6%)
Temporary Traffic Control (5%)
Potholing
Shoring and Trench Safety
Dewatering
Handling, Treatment, and Disposal of Contaminated Soil and GW
12" Class 200 PVC Water Pipe

12

Quantity

Unit

1
1
1
1
1
1
2,740

LS
LS
LS
LS
LS
LS
LF

Date:
4/21/2016
Unit Cost
$39,000
$33,000
$33,000
$55,000
$110,000
$28,000
$164

Total Cost
$39,000
$33,000
$33,000
$55,000
$110,000
$28,000
$449,360

TOTAL ESTIMATE OF PROBABLE CONSTRUCTION COST
Subtotal (Rounded)

$748,000

Construction Subtotal (Rounded)

$750,000

Contingency (25%) (Rounded)
Total Estimate of Probable Construction Cost (Rounded)

$188,000
(1)

$940,000

Design, Survey, Geotechnical, Environmental Review, Permits (25% of Construction)
Inspection/CM/ESDC (12% of Construction)
Easement/Land Acquisition (1)
Project Total (Rounded)

$235,000
$112,800
0
$1,290,000

Notes:
(1) Does not include property acquisition, permit costs, or City degredation fees.

Water Distribution System Master Plan - CIP-W13
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Planning-Level Opinion of Probable Project Cost
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